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1 INTRODUCTION 

The Empresa Metro de Bogota (EMB by its Spanish acronym) and the concessionaire METRO LINEA 1 

SAS (ML1) subscribed the Concession Contract N. 163 de 2019 for the construction, operation, and 

maintenance of The First Metro Line of Bogota (PMLB by its Spanish acronym), which Initiation Act was 

signed on October 20th, 2020. 

The contract has as objective “The granting of a concession for, in accordance with the provisions, the 

concessionaire at its own risk and expense, carries out all the necessary activities for the funding, main 

studies, and detail designs, and other detail studies and designs, execution of the construction works, 

civil works in the previous phase, building works, and works for networks under the concessionaire´s 

responsibility, works for repair and conditioning of detours, works for special intersections, operation and 

maintenance of The Project, social and environmental management, partial reversion and reversion of 

the infrastructure corresponding to the PLMB, as well as the Financing, Design, Installation, Supply, 

Individual and Collective Joints, Certifications, Start-Up, Operation, Replacement, Maintenance, and 

Reversion of the Rolling Stock, and the Metro-Rail systems, and the provision of the public passenger 

rail transport service in Bogota, through the PLMB”. 

The Concession contract is divided into three (3) stages, which are structured in phases, as follows: 

► Pre-operation Stage: Divided into the following phases: 

► Preliminary phase (estimated duration: 810 days). 

► Construction phase (estimated duration: 1710 days). 

► Testing, Certification and Start-up Phase (Estimated duration: 180 days). 

► Operation and Maintenance Stage: Starts with the subscription of the Act of Completion of 

the Testing, Certifications, and Start-Up Phase, and lasts until the date of completion of the 

Operation and Maintenance. 

► Reversion Stage: Starts with the conclusion of the Operation and Maintenance stage and 

concludes with the subscription of the Reversion Act.  

According to the provision of the Technical Appendix N. 17 – Chapter VII Milestones for the 

Implementation Plan, the Concessionaire will carry out the adaptation works of the Yard Field, in Bosa 

locality, according to the described activities in the project's Schedule of Activities.    

Otherwise, the Technical Appendix N. 15, Environmental and Safety and Occupation Health, Chapter 

three (3) Numeral 3.1, states “Obligations during the Preliminary Phase: Literal (a) Adjustments, 

complementation, updating and implementation of the PLMB Environmental and Social Management 

Plan for Multilateral Entities and the PLMB Monitoring and Follow-Up Plan for Multilateral Entities for all 

works executed during the Previous Phase. 
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In accordance with above, this document contains the adjustments, complementation and updating of 

the Environmental and Social Management Plan - PMAS and the Monitoring and Follow-up Plan for the 

First Metro Line of Bogota, which the Concessionaire will implement in the development of the adaptation 

works of the Field Yard in the Preliminary Phase. Compliance with and application of the PMAS will be 

mandatory for all contractors and subcontractors of Metro Line 1, therefore, the Concessionaire has 

established contractual clauses in the contracts with his Contractors, Subcontractors and Suppliers that 

require compliance with the requirements of this PMAS, including his annexes.  

This PMAS´s executive summary is structured as follows: 

Table 1 PMAS’ General Structure 

CHAPTER NAME DESCRIPTION 

1 INTRODUCTION 
It includes the Object of Contract 163 of 2019, the stages of the Project, the 
description of the works to be executed and the structuring of the Depot 
PMAS.  

2 OBJECTIVE Describes the main objective of the document 

3 SCOPE 
Describes the scope of the PMAS, the area and activities where it will be 
applied. 

4 RESPONIBLE 
Describes the main structure of the Concessionaire and the Contractor that 
will execute the Work. 

5 REFERENCESS 
Describes contractual references, national and international regulations 
and documents 

6 BIOTIC AND ABIOTIC ENVIRONMENT  

6.1 

Description and 
location of the 
Works to be 

executed during 
the preliminary 

phase 

Describes the location of the Depot, the work activities to be carried out with 
technical and construction details, resources, impacted environmental 
components and programs to be applied for the prevention, control, 
mitigation and compensation of environmental impacts. 

6.2 
Areas of 
influence 

Describes the identification, delimitation and definition of the direct and 
indirect areas of influence and the methodology by which it was determined. 

6.3 
Characterization 

of the area of 
influence 

Describes the characteristics of the biotic and abiotic components of the 
area of influence. 

6.4 

Demand, use 
and/or impact on 

natural 
resources 

Describes the demand for resources to be used by the Depot preliminary 
phase construction project. 
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CHAPTER NAME DESCRIPTION 

6.5 

Identification and 
evaluation of 

environmental 
impacts and 

risks 

It presents the matrix of environmental impacts and risks associated with 
each of the construction activities. 

6.6 
Environmental 
management 

programs 

Describes the management programs for the abiotic and biotic components 
that will be implemented to prevent, control, mitigate and compensate the 
identified environmental impacts. 

6.7 
Environmental 
Monitoring and 
Follow-up Plan 

Describes the monitoring programs that will ensure compliance with the 
implemented management measures 

6.8 

Occupational 
Health and 

Safety 
Management 

System 

Describes the system designed by ML1 to manage health and safety risks 
for its employees and contractors. 

6.9 

Risk and 
Disaster 

Management 
Plan 

Describes the analysis and assessment of risks derived from natural, 
anthropic, socio-natural and operational hazards related to the Depot 
activities. 

7 SOCIO-ECONOMIC ENVIRONMENT  

7.1 
Areas of 
Influence 

Describes the identification, delimitation and definition of the areas of direct 
and indirect influence and the methodology by which it was determined. 

7.2 Characterization 
Describes the characteristics of the socioeconomic environment of the area 
of influence. 

7.3 

Impact 
Identification, 
Analysis and 
Evaluation 

It presents the matrix of social impacts and risks associated with each of 
the construction activities. 

7.4 
Social 

Management 
Programs 

Describes the management programs for the socioeconomic environment 
that will be implemented to prevent, control, mitigate and compensate for 
the identified social impacts. 

7.5 
Follow-up and 

Monitoring Plan 
Describes the monitoring programs that will ensure compliance with the 
implemented management measures. 

8 BIBLIOGRAPHY 
Summarizes the bibliographic references from which the basic information 
was obtained. 
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2 OBJECTIVES 

► The general objective of the PMAS is to design an instrument for environmental, social, and 

occupational health and safety management to prevent, mitigate, correct and/or compensate 

feasible risks and impacts, complying with contractual requirements (Technical Appendix 

No. 15), national regulations, moreover the environmental, social and occupational health 

and safety safeguards of the Multilateral Entities through the execution of previous phase´s 

civil works in the Depot.  

► Provide the location of the intervention areas considering the biotic, abiotic, and 

socioeconomic environments. 

► Describe the construction activities to be developed in the Depot, to identify the aspects and 

evaluate the environmental impacts associated with them, as well as identify the hazards 

and determine and evaluate the occupational health and safety risks. 

► Define and characterize the areas of influence according to the impacts generated in the 

biotic, abiotic, and socioeconomic environments. 

► Asses the environmental and social impacts and risks that could arise from the 

implementation of the Depot's early activities and define the environmental and social 

management measures for the projects to ensure compliance with the Multilateral Bank's 

safeguard policies. 

► Define management plans and programs to prevent, mitigate, correct and/or compensate 

for environmental impacts and minimize occupational health and safety risks. 

► Ensure compliance by the project, its contractors and suppliers with applicable national 

regulations and Multilateral Bank safeguards policies.  

► Define a schedule and budget to ensure the availability of resources necessary for the 

implementation of the ESMP in compliance with national regulations and Multilateral Bank 

safeguards policies. 

► Inform the corresponding entities of the measures, procedures, programs, plans and other 

tools to be implemented in the Project, aiming to comply with the applicable normative and 

regulatory requirements. 
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3 SCOPE AND METHODOLOGY 

3.1 SCOPE 

This Environmental and Social Management Plan applies to the early works to be carried out in the 

Depot, a property called “El Corzo”, located in the district of Bosa in the city of Bogota, at the following 

coordinates: 

 

Figure 1 Depot localization 

Source: Metro Linea 1 S.A.S., 2021 

The implementation period will be equal to the project execution schedule (17 months), however, if there 

are variations in this schedule, the PMAS will remain operational according to such variations.  

The PMAS applies to each entity that performs activities in the Depot on behalf of Metro Line 1, including 

Metro Line 1, its Contractors, Subcontractors, Suppliers and other third parties. 

3.2 METHODOLOGY 

The methodology for the preparation of the PMAS for early activities was established taking into account 

the structuring of the Concession Contract by stages and phases, in this case, for the first phase called 

Preliminary Phase, in which the activities of studies and designs are defined, and the beginning of works 

for the adaptation of the Depot land, according to TA 17 and was developed based on TA 15 

corresponding to Environmental Management and Occupational Health and Safety, Annex 1, which 

describes the technical criteria for updating the Environmental and Social Management Plan and the 

PLMB Monitoring and Follow-up Plan for Multilateral Entities. 
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The characteristics of this concession contract mean that the ideal conditions for any project are not 

present, which consists of advancing the designs to 100% and thus initiating the environmental 

procedures and permits so that it can later be built and operated. The project is defined by phases that 

involve many simultaneous works, as happens in the previous phase, where work is done in parallel in 

the designs, procedures and permits, and then when the construction of the activities of the previous 

phase begins, in parallel with the designs, procedures and permits of the construction phase, which 

means that the PMAS is not presented with all the information at the level of detail that is required and it 

is necessary to update it after its No Objection. 

The document’s progression was defined based on the areas to be intervened, the activities to be carried 

out and the definition of the construction processes defined by the Design and Construction 

Departments. Subsequently, the definition of areas of influence, characterization of the abiotic, biotic and 

socioeconomic environments, demand, use, exploitation and/or impact of natural resources, evaluation 

of environmental and social impacts and risks were determined based on information from these works. 

Then, the environmental and social management programs and the structuring of the Environmental and 

Social Follow-up and Monitoring Plan were developed, considering the Occupational Health and Safety 

Management Plan and the Disaster Risk Management Plan. Due to the applicable and current regulatory 

references, as well as the safeguards policies and standards of the Multilateral Bank related to the 

project. 

The areas of influence were defined with the cartographic overlapping generated for the abiotic, biotic 

and socioeconomic environments of the direct and indirect areas, looking for locations where the 

significant environmental impacts are manifested, their delimitation is linked not only to the environmental 

characterization, but also the identification and preliminary assessment of environmental and social 

impacts. 

The abiotic and socioeconomic characterization was carried out based on secondary information from 

significant origins or sources such as the ESIA carried out for the feasibility stage; however, the 

Concessionaire initiated noise, air, and soil monitoring, which is currently undergoing data processing. 

The biotic characterization was carried out with primary information for fauna, epiphytic and forest flora. 

In addition, an evaluation was made of the demand, use, exploitation and/or impact on natural resources, 

considering water consumption, spills, construction materials, solid waste, construction, and demolition 

waste (CDW), impact on green areas, landscaping, and trees. 

Therefore, environmental, and social impacts and risks were identified and evaluated using the Vicente 

Conesa methodology, under two panoramas, Without Project and With Project.  

and because of the analysis, environmental and social management programs were generated for 

environmental management, abiotic, biotic, and socioeconomic components. Finally, the Environmental 

and Social Follow-up and Monitoring Plan was prepared to evaluate the effectiveness of the 

management measures planned to address the environmental and social impacts of the activities in the 

previous phase of the project, to be able to adjust the measures defined in a timely manner. 
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Figure 2 Methodology for PMAS actualization – Previous stage 

Source: Metro Linea 1 S.A.S., 2021 

In view of the foregoing, the applicable and current regulatory references, furthermore the safeguard 

policies and standards of the Multilateral Bank related to the project, different plans and programs were 

developed containing the necessary measures to prevent, mitigate, control, and compensate the impacts 

during the development of the works: 

► Environmental and Social Management Programs 

► Environmental and Social Monitoring and Follow-Up Plan 

► Healthy and Occupational Health Management System 

► Risk and Disaster Management Plan 

In addition to these, there are the documents previously approved by national entities and authorities 

that contribute to risk and impact management, such as the Traffic Management Plan, the Demolition 

and Construction Waste Management Plan (RCD by its Spanish acronym), and the Integrated Waste 

Management Plan (PGIR by its Spanish acronym). 

In order to guarantee operational flexibility and ensure compliance with the work schedules, whenever, 

for technical reasons of design changes arising in the detailed engineering or during the execution of the 

works, the need is identified to: (i) develop on-site activities that had not been identified in the current 

PMAS, or (ii) modify the scope, methodology or technology used in the planned activities, the 

Concessionaire may, with prior approval of the Auditing, use the provisions and mitigation measures 
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defined in the current PMAS, which the mitigation of impacts arising from such activities supplementing 

them if it is necessary, as long as the concessionaire justifies adequately that: 

► The new activities identified are similar in nature and magnitude to the activities originally 

foreseen in the current PMAS. 

► The analysis of environmental and social impacts and risks ensures that the new activities 

do not imply the appearance of significant impacts, nor determine significant consumption 

or demands of the Project that are not covered in the current PMAS. 

In these cases, the impact of this adjustment on the document, the chapters to be adjusted, the required 

modifications or adjustments will be determined jointly with the Auditing's Office and will be presented 

as a new scope for PMAS validation, and the Auditing's Office would be responsible for sending and 

notifying the Bogota Metro Company, which in turn will notify the Multilateral Entities.  

Once Empresa Metro de Bogotá announces receipt of the update, the Concessionaire could immediately 

proceed with the works or activities that were discussed and analyzed in the update version. The 

aforementioned needs activate the provisions of Chapter 3, numeral 3.1, literal a, (viii) of TA 15, the 

process indicated therein shall be carried out. 



 

EXECUTIVE SUMMARY - PLAN DE MANEJO AMBIENTAL Y SOCIAL PARA LAS ACTIVIDADES TEMPRANAS 
(PATIO TALLER) 

 

Versión V03   DCC-DM-FR-21 Pag. 9 

 

4 RESPONSIBLE 

The Figure 3 shows the organizational chart that presents, at level 1, the structure that the 

concessionaire will have to ensure compliance with and implementation of this PMAS. Likewise, level 2 

shows the structure that the construction contractor will have. These structures will be improved 

according to the requirements that arise during the implementation of the activities in the Depot.  

The professional’s participation in the implementation of environmental management will meet the 

profiles required by the Bogota Metro Company. (See APPENDIX 01 - Organizational Chart and Job 

Profiles). 

4.1 LEVEL 1 – ML1 - CONCESSIONAIRE 

The Concessionaire Metro Linea 1 SAS has an Environmental, Social and SST Vice-Presidency, with 

personnel assigned to each of the Components (Environmental, Social, SST) who comply with the 

profiles defined in Technical Appendix N. 15 of the Concession Contract and who will lead the 

implementation of the Environmental and Social Management Plan (PMAS by its Spanish acronym) for 

the construction of the Depot. 

This team, which is already part of Metro Line 1, will be responsible to Metro de Bogotá for compliance 

with the PMAS, the requirements of Technical Appendix 14 and 15 of the Contract and other contractual 

requirements in terms of environmental, social and SST management. Its role vis-à-vis contractors and 

subcontractors will be to support, monitor, measure and follow up on their compliance with the PMAS 

during the execution of the activities designated in the project. 

 

Figure 3 Environmental, social and SST Organizational Chart– ML1 

Source: Metro Linea 1 S.A.S., 2021 

4.2 LEVEL 2 – CONTRACTORS 
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The Depot activities require the intervention of contractors, suppliers and other third parties. As of the 

date of this PMAS, the Metro Yard 2021 Consortium, composed of Cortes Cañon Ingenieros Civiles SAS 

and Inagrecón SAS, has been defined as the contractor. 

This contractor will oversee carrying out all the construction activities of the Depot during this first stage, 

which are described in Section 6.1.2 Description and Location. 

The organization of the environmental and social team for the Contractor will be: 

 

Figure 4 Contractor´s Environmental, social and SST team 

Source: Metro Linea 1 S.A.S., 2021 

By definition, the contractual agreements, Contractors and suppliers and other third parties must comply 

with this Environmental and Social Management Plan and with the Environmental and SST Contractor 

Manual - ML1-SST-MN-2020-0002, of Metro Line 1 and must comply with national regulations and the 

safeguards policies of the Multilateral Bank. This document includes requirements, responsibilities, 

obligations, performance assessments, and monitoring of compliance based on the PMAS. 
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5 REFERENCES 

5.1 CONTRACTUAL 

The contractual references correspond to Contract No. 163 of 2019 PMLB between Empresa Metro de 

Bogotá S.A. and the Concessionaire Metro Linea 1 S.A.S. and the respective Technical Appendices, 

mainly Technical Appendix No 14 - Social Management and Technical Appendix No 15 - Environmental 

Management and Occupational Safety and Health and its Annex 1; the "MANUAL FOR 

ENVIRONMENTAL AND OCCUPATIONAL SAFETY AND HEALTH MONITORING AND CONTROL -

SST" and the Environmental and Social Impact Study prepared by INGETEC, CONSORCIO METRO 

BOG and FDN in 2018. 

5.2 REGULATIONS 

The normative references presented in the document correspond to applicable social regulations, 

applicable local, regional, and national environmental regulations, permits, and authorizations required 

for Depot activities, the World Bank’s triggered safeguards policies for the project, the Inter-American 

Development Bank's triggered safeguards policies for the project, and the European Investment Bank's 

triggered standards. 

5.3 DOCUMENTARY 

The documentary references are presented, such as guides and manuals, mainly from public agencies 

or authorities. 

5.4 INSTITUTIONAL FRAME 

The entities involved in the project related to the environmental and occupational health and safety 

components are listed. 
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6 BIOTIC AND ABIOTIC ENVIRONMENT  

6.1 DESCRIPTION AND LOCATION OF THE WORKS DURING THE PRELIMINARY PHASE 

6.1.1 LOCATION 

The Depot area is in the southwestern part of the city, specifically in the area called "El Corzo" in the 

district of Bosa, between the Bogota River and the Cundinamarca Canal. The area that composes the 

Depot intervention boundary is 36.14 Ha, while the design area where the proposed works will be 

executed is about 34.45 Ha. It is bounded on the north by the Bogota River, which has a dyke to prevent 

flooding; on the south by the Cundinamarca Canal; on the east by Calle 54 Sur, and on the west by the 

Avenida Longitudinal de Occidente - ALO (Western Longitudinal Avenue). 

 

Figure 5 Depot georeferentiation 

Source: Metro Linea 1 S.A.S., 2021 

6.1.2 DESCRIPTION OF CIVIL WORKS IN THE DEPOT 

The project foresees the creation of a work platform on which the construction of the definitive works 

planned can be carried out. Therefore, it refers to the adequacy works for ensure the circulation of 

equipment, the location of storage points for materials, and all the infrastructure that will allow the 

construction of the ground improvement solution and the definitive platform. 
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Figure 6 Previous-phase civil works – Depot 

Source: Metro Linea 1 S.A.S., 2021 

The main activities to be carried out in the Depot could be seen in Figure 6. It is important to highlighted 

that the PMAS formulation is ground on the foreseen activities. 

 

Figure 7 Final Depot Layout 
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Source: Metro Linea 1 S.A.S., 2021 

Depot activities will be carried out in 3 stages. In the first stage the Traffic Management Plan will be 

executed. In the second stage, there are several activities that can be implemented in parallel and are 

required to free up the work area in the entire property. Finally, the third stage, it includes the cluster of 

activities for the conformation of the work platform. This is in accordance with the Depot execution 

schedule (See Annex 3.1). 

6.2 AREA OF INFLUENCE 

To identify, delimit and define the area of influence of the intervention zone, the provisions of section 5.1 

of Annex 1 of TA 15 were used as guideline. Hence, the analysis departure from the abiotic, biotic, and 

socioeconomic characterization developed along the Definition of Areas of Influence.  

The area of influence for the civil works in the Depot was determined considering the analysis of the 

direct and indirect areas of influence, the integration or overlapping of areas for each of the environments 

(abiotic, biotic, and socioeconomic). Therefore, the abiotic environment, geology, hydrogeology, 

landscape, land use, hydrology, atmosphere, and noise were studied either, the direct and the indirect 

areas. Although, Noise and Geosphere’ components were taken as a unit of study. 

In regard of the biotic environment, flora and fauna were the elements considered to define the area of 

direct and indirect influence, and the most significant negative impacts (minimum unit of analysis) were 

identified and quantified in each of the components. 

Finally, for the socioeconomic environment, the demographic, cultural, spatial, political-administrative, 

and economic dimensions were pondered. The direct area has been demarcated by the immediately 

adjacent neighborhoods along the direct area and the indirect area, classified by the Zonal Planning 

Units which corresponds to the intervention area. 

As support for the interdisciplinary work developed in this chapter, the PMAS cartography is attached for 

review in the Annex No. 8 - PMAS (cartographic annexes), where all the graphic information prepared 

for the entire document can be found. 

Based on the provisions of section 5.1 of Annex 1 of Technical Appendix N. 15, the areas of direct and 

indirect influence were defined as follows: 

► Area of Direct Influence: In the construction activities of the Depot, the areas of influence 

were defined for each of the environments (abiotic, biotic, and socioeconomic) considering 

the impacts generated by the construction activities vs. the associated infrastructure and the 

information available from the Design and Construction departments. 

► Area of Indirect Influence: The area of indirect influence of the intervention areas of the 

Depot land development works of the Previous Phase was defined for each of the abiotic, 

biotic, and socioeconomic environments, in line with the impacts that transcend the physical 

space of the intervention areas and the available information, i.e., the external zone of the 
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area of direct influence and extends to where environmental and social impacts are 

manifested. (See Figure 8). 

 

Figure 8 Determination of Area of Influence 

Source: Metro Linea 1 S.A.S., 2021 

6.3 CHARACTERIZATION 

The characterization was made with regards to the abiotic environment where the geosphere component 

related to geology, structural geology, geomorphology, landscape and soils, hydrological component 

related to hydrology, water quality, hydrogeology, atmospheric component related to meteorology, 

identification of sources of emissions, air quality and noise and biotic environment taking into account 

strategic ecosystems, sensitive and/or protected areas, Main Ecological Structure, land ecosystems, 

land cover, vegetation and landscape, closed species, green areas, epiphytic flowers, floristic 

composition, silvicultural treatments, fauna, birds, mammals and herpetofauna. 

6.4 DEMAND, USE AND/OR IMPACT ON NATURAL RESOURCES 

The analysis considered surface and groundwater; drinking consumption; industrial water consumption; 

dumping; construction material; common and hazardous solid waste; forecasting of leftover material from 

excavation and demolition; atmospheric emissions, forestry harnessing, silvicultural treatment, impact 

on green areas, landscaping, trees, and compensation measures. 

6.5 IDENTIFICATION AND EVALUATION OF IMPACTS 
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The environmental assessment was developed based on the proposed significance matrix by Vicente 

Conesa (2000), in which the existing impacts are identified in the study area in the scenario without 

project, as well as the identification of the environmental aspects of the activities and the quantification 

of the generated impacts by the development of the project in each of the activities to be executed in the 

early works, with the purpose of build a scenario to compare the impacts and their character on the 

different components. 

As defined by Metro Line 1, the applied methodology to carry out the Environmental and Social Impact 

Assessment is the Conesa Fernandez (2000). This methodology is design to evaluate the environmental 

impacts in the scenarios "Without Project" and "With Project" in the activities to be developed in the 

Depot. 

Based on the Conesa Ad-Hoc methodology, some of its impact evaluation criteria were adapted for the 

project particularities, thus, it was not necessary for the evaluation team to follow the step-by-step for 

each of the criteria proposed in the original methodology. This modification will be implemented for the 

activities "Without Project" and "With Project" in the development of the previous phase that corresponds 

to Depot. 

This adaptation of the methodology is supported by field verification of the intervention zones. The 

Bogota city is an area that has already been intervened, hence his composition is mainly composed by 

urban infrastructure. Therefore, the following criteria was defined (these have been adjusted according 

to the needs of the project) for the evaluation of each of the impacts to be generated in the "Without 

Project" and "With Project" scenarios: 

Briefly, it consists in the identification and description of activities capable of impact the environment by 

varying or altering the environmental components’ quality degree. 

For the "Without Project - Depot" scenario, the activities that generate impacts and are developed along 

the area of influence are identified, at the time the environmental impact assessment methodology is 

developed, which are: 

► Presence of urban settlements 

► Operation of commercial infrastructure (broadcasting) 

► Maintenance of public utility networks (electrical networks, telecommunications) 

► Vehicular traffic 

► Pedestrian traffic 

For the activities to be carried out in the Depot, the environmental impacts were identified considering 

the environment, environmental components and associated impacts derived from the activities. 

This methodology includes a rating system for each criterion, according to the qualitative characteristics 

determined for each of the impacts to be evaluated, as shown in the following table: 
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Table 2 Criteria for impact assessment, Conesa Fernandez Methodology 

Criteria Definition Label Value 

NA Nature 

The character of an impact is positive (+) when 
the result of the action on the environmental 
factor considered produces an improvement in 
its environmental quality. The impact is 
considered negative (-) when the result of an 
action produces a decrease in the 
environmental quality of the considered factor. 

Positive (+) 

Negative (-) 

IN Intensity 
Refers to the degree of impact of the activity or 
action on a given factor in the specific area in 
which it acts. 

Low or 
minimum 

1 

Medium 2 

High 4 

Very High 8 

Total 12 

LE Length 

It reflects the fraction of the environment 
affected by the action of the Project. 

-Punctual: localized effect. 

-Partial: does not admit a precise location within 
the projected environment. 

-Broad or extensive: intermediate situations that 
are evaluated according to their degradation. 

-Total: does not admit a precise location within 
the projected environment, having a generalized 
influence on all of it. 

-Critical: when the impact occurs in a crucial or 
important place. 

Isolated 1 

Partial 2 

Broad or 
extensive 

4 

Total 8 

Critical (+4) 

TI Timing 

The impact manifestation period refers to the 
time that elapses between the appearance and 
onset of the effect on the environmental factor 
under consideration. 

Long term 1 

Mid term 2 

Short term 3 

Immediately 4 

Critical (+4) 

PE Persistence It refers to the time that the effect remains since 
its appearance, and after which the affected 

Fleeting or 
ephemeral 

1 
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Criteria Definition Label Value 

factor would return to the initial conditions prior 
to the action. 

Momentaneous 1 

Temporary or 
transitory 

2 

Pertinacious or 
persistent 

3 

Permanent and 
consistent 

4 

RV Reversibility 

This refers to the reconstruction of the factor 
affected by the project, i.e., the possibility of 
returning to the initial conditions prior to the 
action, by natural means, once the action on the 
environment has ceased. 

Short term 1 

Mid term 2 

Long term 3 

Irreversible 4 

RC Recovery 

This refers to the possibility of total or partial 
reconstruction of the affected factor because of 
the Project, that is, the possibility of returning to 
the initial conditions prior to the action, by means 
of human intervention, that is, through the 
application of corrective measures or 
management measures. 

Short term 2 

Mid term 3 

Long term 4 

Mitigable, 
substitutable 

and 
compensable 

4 

Unrecoverable 8 

Short term 2 

SI Sinergy 
synergy exists if two effects are manifested 
together, and this is greater than their isolated 
manifestations. 

No synergism 
(simple) 

1 

Synergic 4 

AC Accumulation 

The accumulation gives an idea of the 
progressive increase or not of the manifestation 
of the alteration on the evaluated variable(s), 
considering the continuous and repeated action 
that generates it in the area. 

Simple 1 

Accumulative 4 

EF Effect 
It refers to the cause-effect relationship, i.e., the 
manifestation of the effect on a socio-
environmental variable because of an activity. 

Indirect 1 

Direct 4 



 

EXECUTIVE SUMMARY - PLAN DE MANEJO AMBIENTAL Y SOCIAL PARA LAS ACTIVIDADES TEMPRANAS 
(PATIO TALLER) 

 

Versión V03   DCC-DM-FR-21 Pag. 19 

 

Criteria Definition Label Value 

PR Periodicity 
Refers to the regularity of manifestation of the 
effect, whether cyclical or recurrent, 
unpredictable over time, or constant over time. 

Irregular and 
discontinuous 

1 

Regular 2 

Continuous 4 

Source: Conesa Fernandez Vitora, (2000) 

Considering the values given for each criterion and the following formula, the importance rating for each 

impact is obtained, where the lowest possible value is 13 and the highest value is 100. 

I = (3IN + 2LE +TI+ PE+RV+ RC + SI + AC +EF+ PR) 

The Table 3 shows the scale of valuation and qualification of the importance of negative (-) or detrimental 

and positive (+) or beneficial impacts. 

This scale considers as significant impacts those whose absolute value of importance is greater than or 

equal to 25, evaluated as moderate, severe, and critical impacts, i.e., requiring the implementation of 

specific management measures and/or strategies to minimize the importance of the impact during the 

execution of the different phases of the Project. Non-significant impacts are those whose absolute value 

of importance is less than 25 and are evaluated as irrelevant or compatible with the environment. Hence, 

these impacts would not require remedial measures, or those implemented measures for moderate 

impacts could absorb such impacts. 

Table 3 Rating ranges and assessment of environmental significance 

Rating 
scale 

Negative 
Character 

Significance 

Description of 
significance 

Rating 
scale 

Positive 
Character 
Significanc

e 

Description of 
significance 

0 to -25 Not relevant 

This result of 
importance that which 
has little or no 
significance for the 
environment 
(negative rating). 

0 to 25 
Not 

relevant 

This result of importance 
that which has little or no 
significance for the 
environment (positive 
rating). 

-25 to -50 Moderate 

This result of 
importance 
corresponds to the 
activity whose 
recovery does not 
require intensive 
preventive or 
corrective measures 

25 to 50 Moderate 

This result of importance 
corresponds to the 
activity whose recovery 
does not require 
intensive preventive or 
corrective measures and 
in which the achievement 
of the initial 
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Rating 
scale 

Negative 
Character 

Significance 

Description of 
significance 

Rating 
scale 

Positive 
Character 
Significanc

e 

Description of 
significance 

and in which the 
achievement of the 
initial environmental 
conditions requires 
some time. (Negative 
rating) 

environmental conditions 
requires some time. 
(Positive rating) 

-51 to - 75 Severe 

This result of 
importance 
corresponds to the 
activity in which the 
recovery of 
environmental 
conditions requires 
preventive or 
corrective measures 
and in which, even 
with these measures, 
recovery requires a 
prolonged period of 
time (Negative 
Rating). 

51 to 75 Severe 

This significant result 
corresponds to the 
activity in which the 
recovery of 
environmental conditions 
requires preventive or 
corrective measures and 
in which, even with these 
measures, recovery 
requires a prolonged 
period of time (Positive 
Rating). 

-76 to -100 Critical 

This result of 
significance 
corresponds to the 
activity whose 
magnitude is greater 
than the acceptable 
threshold, since it 
produces a 
permanent loss of the 
quality of 
environmental 
conditions, with no 
possible recovery 
even if protective or 
corrective measures 
are adopted. 
(Negative Rating) 

76 to 100 Critical 

This result of significance 
corresponds to the 
activity whose magnitude 
is greater than the 
acceptable threshold, 
since it produces a 
permanent loss of the 
quality of environmental 
conditions, with no 
possible recovery even if 
protective or corrective 
measures are adopted. 
(Positive rating) 

Source: Conesa Fernandez Vitora, (2000) 

6.5.1 CONESA METHODOLOGY ADAPTATION 

The Conesa Ad-Hoc methodology adapted to the project was used, since it was not necessary for the 

evaluation team to follow the step-by-step for each of the criteria proposed in the original methodology. 
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This modification will be implemented for the scenarios "Without Project" and "With Project" in the 

development of the Preliminary phase corresponding to 72 Street. 

This adaptation of the methodology is supported by field verification of the intervention zones. The 

Bogota city is an area that has already been intervened, hence his composition is mainly composed by 

urban infrastructure. Therefore, the following criteria was defined (these have been adjusted according 

to the needs of the project) for the evaluation of each of the impacts to be generated in the "Without 

Project" and "With Project" scenarios: 

Table 4 Criteria for impact assessment, Conesa Fernandez Methodology (adapted) 

Criteria Definition Label Value 

NA Nature 

The character of an impact is positive (+) when the 
result of the action on the environmental factor 
considered produces an improvement in its 
environmental quality. The impact is considered 
negative (-) when the result of an action produces 
a decrease in the environmental quality of the 
considered factor. 

Positive (+) 

Negative (-) 

P Probability 

Low: The probability is low when the activity is 
performed under safe conditions, and the impact 
occurs only in unusual cases. 

Medium: The probability is medium when, when 
performing the task, circumstances such as: lack 
of training, training, experience, or absence of 
specific written procedures for the performance of 
the activity, etc., are present. 

High: The probability is high when under normal 
conditions and given the characteristics of the 
activity and/or process, the impact is certain to 
occur. 

Low 4 

Medium 8 

High 16 

D Duration 

Brief: The duration is brief when the impact lasts 
for a very short period (does not remain in time) 
and there is no potential for risk to the 
environment. 

Temporary: The duration is temporary when the 
impact lasts for a moderate period of time and has 
a medium risk potential, producing limited 
changes to the environment. 

Permanent: The duration is permanent when the 
impact causes indefinite alterations in time and 
significant alterations on the environment. 
Interested parties expresses objections and 
demands. 

Brief 4 

Temporary 8 

Permanent 16 

M Magnitude Low 4 
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Criteria Definition Label Value 

Low: The magnitude is low when the impact 
causes minimal alteration to the environment. 

Medium: The magnitude is medium when the 
impact causes a moderate alteration to the 
environment. 

High: The magnitude is high when the impact is 
associated with destruction of the environment or 
its characteristics, bringing important future 
consequences. 

Medium 8 

High 16 

C Coverage 

Punctual: The area of influence is punctual when 
the impact is manifested only in the area where 
the activities of the process are carried out. 

Local: The area of influence is local when the 
impact is manifested in the local environment 
(affects a surface or subway watercourse, the 
atmosphere, the soil, generates a special waste, 
etc.).  

Regional: The area of influence is regional when 
the impact has regional consequences. 

Punctual 4 

Local 8 

Regional 16 

R Recovery 

Mitigable: Recoverability is mitigable when the 
impact can be eliminated through activities that 
allow the affected resources to be recovered. 

Recoverable: Recoverable is when the impact can 
be reduced by implementing control measures in 
the activities (recovery, reuse in the process) up 
to a certain standard. 

Irrecoverable: Irrecoverable when the affected 
natural resources cannot be returned to their 
original conditions. 

Mitigable 4 

Recoverable: 8 

Irrecoverable 16 

IN Intensity 

Low: Intensity is low when it is possible to manage 
the environmental aspect by implementing 
operational controls in the activities. 

Medium: Intensity is medium when it is possible to 
adapt measures to comply and manage the 
environmental aspect. 

High: Intensity is high when high capital 
investments are required to manage the 
environmental aspect. 

Low 4 

Medium 8 

High 16 

Source: Metro Linea 1 – 2021 

Considering the values given for each criterion and the following formula, the importance rating for each 

impact is obtained, where the lowest possible value is 24 and the highest value is 100. 



 

EXECUTIVE SUMMARY - PLAN DE MANEJO AMBIENTAL Y SOCIAL PARA LAS ACTIVIDADES TEMPRANAS 
(PATIO TALLER) 

 

Versión V03   DCC-DM-FR-21 Pag. 23 

 

I = (P+D+M+C+R+IN) 

On the other hand, the Table 5 shows the scale of valuation and qualification of the importance of 

negative (-) or detrimental and positive (+) or beneficial impacts. 

This scale considers as significant impacts those whose absolute value of importance is greater than or 

equal to 25, evaluated as moderate, severe, and critical impacts, i.e., requiring the implementation of 

specific management measures and/or strategies to minimize the importance of the impact during the 

execution of the different phases of the Project. While non-significant impacts are those whose absolute 

value of importance is less than 25 evaluated as irrelevant or compatible with the environment, since 

these present a greater assimilation of the environment after the cessation of activities and do not require 

corrective measures, or the measures implemented for moderate impacts can absorb such impacts.  

The adapted methodology complies with the most relevant criteria according to the need for evaluation 

of the project and its calculation of importance is elaborated through the mathematical formula of the 

Conesa methodology, which was adapted to be able to have the weighting of each of the criteria and 

obtain the results as follows: 

Table 5 Rating ranges and assessment of environmental significance 

Rating 
scale 

Negative 
Character 
Significanc

e 

Description of 
significance 

Rating 
scale 

Importance 
for positive 

impacts 

Description of 
significance 

0 to -25 
Not 

relevant 

This result of 
importance that which 
has little or no 
significance for the 
environment (negative 
rating). 

0 to 25 
Not 

relevant 

This result of importance 
that which has little or no 
significance for the 
environment (positive 
rating). 

-25 to -50 Moderate 

This result of 
importance 
corresponds to the 
activity whose recovery 
does not require 
intensive preventive or 
corrective measures 
and in which the 
achievement of the 
initial environmental 
conditions requires 
some time. (Negative 
rating) 

25 to 50 Moderate 

This result of importance 
corresponds to the 
activity whose recovery 
does not require 
intensive preventive or 
corrective measures and 
in which the achievement 
of the initial 
environmental conditions 
requires some time. 
(Positive rating) 

-51 to - 75 Severe 

This result of 
importance 
corresponds to the 
activity in which the 

51 to 75 Severe 

This significant result 
corresponds to the 
activity in which the 
recovery of 
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Rating 
scale 

Negative 
Character 
Significanc

e 

Description of 
significance 

Rating 
scale 

Importance 
for positive 

impacts 

Description of 
significance 

recovery of 
environmental 
conditions requires 
preventive or corrective 
measures and in which, 
even with these 
measures, recovery 
requires a prolonged 
period of time (Negative 
Rating). 

environmental conditions 
requires preventive or 
corrective measures and 
in which, even with these 
measures, recovery 
requires a prolonged 
period of time (Positive 
Rating). 

-76 to -100 Critical 

This result of 
significance 
corresponds to the 
activity whose 
magnitude is greater 
than the acceptable 
threshold, since it 
produces a permanent 
loss of the quality of 
environmental 
conditions, with no 
possible recovery even 
if protective or 
corrective measures are 
adopted. (Negative 
Rating) 

76 to 100 Critical 

This result of significance 
corresponds to the 
activity whose magnitude 
is greater than the 
acceptable threshold, 
since it produces a 
permanent loss of the 
quality of environmental 
conditions, with no 
possible recovery even if 
protective or corrective 
measures are adopted. 
(Positive rating) 

Source: Conesa Fernandez Vitora, (2000) 

6.6 ENVIRONMENTAL MANAGEMENT PROGRAMS 

The main objective of the environmental and social component programs during the execution of 

activities in the Depot is to define the management processes and measures for control, prevention, 

mitigation, compensation and correction of the impacts and risks identified in each project activity.  

For the implementation of the Environmental Management Plan for the previous phase activities in the 

Depot, there is a team of professionals in compliance with the requirements of the Technical Appendix 

N. 15. 
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Table 6 Environmental management plans of the PMAS 

Environment Environmental Management Plan Sheet 
Allocated Budget 

(COP) 

ABIOTIC 

Excavation waste material management 
and disposal program 

PM_AB_01 524.430.000 

Materials management program PM_AB_02 225.110.000,00 

Conventional solid waste management 
program. 

PM_AB_03 213.741.553,00 

Integrated hazardous waste management 
plan 

PM_AB_04 

31.475.000 Program for managing liquid fuel spills or 
leaks. 

PM_AB_05 

Used oil management program PM_AB_06 

Discharge management program PM_AB_07 115.517.000 

Environmental Liabilities Management 
Program: Contaminated Soils 

PM_AB_08 1.614.000.000 

Atmospheric emissions source 
management program: air quality 

PM_AB_09 

455.604.100 

Greenhouse gas management program. PM_AB_10 

Noise management program PM_AB_11 103.721.000 

Vibration and structural noise 
management program 

PM_AB_12 540.000.000 

Program for the management of water 
protection zones, drainage systems and 
surface water bodies 

PM_AB_13 85.350.000 

Temporary facilities management 
program 

PM_AB_14 

4.277.550.000 

Efficient water uses and management PM_AB_15 

Main Ecological Structure management 
program 

PM_AB_16 422.250.000 

BIOTIC Urban fauna management program PM_B_01 1.350.000 
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Environment Environmental Management Plan Sheet 
Allocated Budget 

(COP) 

Vegetative cover management and 
removal program 

PM_B_02 1.350.000 

Forestry management program PM_B_03 39.760.000 

Compensation management program for 
the biotic environment due to landscape 
visual quality impact. 

PM_B_04 

486.350.000 

Compensation management program for 
the biotic environment due to landscape 
impact. 

PM_B_05 

Source: Metro Linea 1 S.A.S., 2021 

6.7 ENVIRONMENTAL MONITORING AND FOLLOW-UP PLAN 

The Monitoring and Follow-up Plan is aimed at monitoring and verifying the behavior and effectiveness 

of the plans and programs of the PLMB's Environmental and Social Management Plan and identifying 

potential opportunities for improvement in the development of the project, for the activities of the previous 

phase of soil adequacy in the Depot, in accordance with the provisions of the current and applicable 

national and district environmental legislation, Technical Appendix No. 15 of Concession Contract 163 

of 2019 and the environmental safeguards of the Multilateral Entities. 

All the actions defined in each of the Programs of the Environmental and Social Management Plan and 

their applicability in each of the activities to be executed in the Depot, the project establishes indicators 

that will allow evidencing compliance and the set goals in each program.  

It is important to mention that the verification, registration, and control activities will be carried out by the 

professionals hired for the development of the activities of the Environmental and Social Management 

Plan under the responsibility of Metro Line 1. 

Environment Environmental Management 
Plan 

Monitoring and Follow-up Plan 

ABIOTIC 

PM_AB_01. Excavation waste 
material management and 
disposal program 

PM_AB_01. Follow-up Plan 
Excavation waste material 
management and disposal 
program 

PM_AB_02. Materials 
management program 

PM_AB_02. Follow-up Plan 
Materials management program 

PM_AB_03. Conventional solid 
waste management program. 

PM_AB_03. Follow-up Plan 
Conventional solid waste 
management program. 
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Environment Environmental Management 
Plan 

Monitoring and Follow-up Plan 

PM_AB_04 Integrated 
hazardous waste management 
plan 

PM_AB_04 Follow-up Plan 
Integrated hazardous waste 
management plan 

PM_AB_05. Program for 
managing liquid fuel spills or 
leaks. 

PM_AB_05. Follow-up Plan 
Program for managing liquid fuel 
spills or leaks. 

PM_AB_06. Used oil 
management program 

PM_AB_06 Follow-up Plan. Used 
oil management program 

PM_AB_07. Discharge 
management program 

PM_AB_07 Follow-up Plan. 
Discharge management program 

PM_AB_08. Environmental 
Liabilities Management 
Program: Contaminated Soils 

PM_AB_08. Follow-up Plan 
Environmental Liabilities 
Management Program: 
Contaminated Soils 

PM_AB_09. Atmospheric 
emissions source management 
program: air quality 

PM_AB_09. Follow-up Plan 
Atmospheric emissions source 
management program: air quality 

PM_AB_10. Greenhouse gas 
management program. 

PM_AB_10. Follow-up Plan 
Greenhouse gas management 
program. 

PM_AB_11. Noise 
management program 

PM_AB_11 Follow-up Plan. Noise 
management program 

PM_AB_12. Vibration and 
structural noise management 
program 

PM_AB_12 Follow-up Plan. 
Vibration and structural noise 
management program 

PM_AB_13. Program for the 
management of water 
protection zones, drainage 
systems and surface water 
bodies 

PM_AB_13 Follow-up Plan. 
Program for the management of 
water protection zones, drainage 
systems and surface water bodies 

PM_AB_14. Temporary 
facilities management program 

PM_AB_14 Follow-up Plan. 
Temporary facilities management 
program 

PM_AB_15. Efficient water 
uses and management 

PM_AB_15. Efficient water uses 
and management 
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Environment Environmental Management 
Plan 

Monitoring and Follow-up Plan 

PM_AB_16. Main Ecological 
Structure management 
program 

PM_AB_16. Follow-up Plan Main 
Ecological Structure management 
program 

BIOTIC 

PM_B_01. Urban fauna 
management program 

PM_B_01 Follow-up Plan. Urban 
fauna management program 

PM_B_02. Vegetative cover 
management and removal 
program 

PM_B_02. Follow-up Plan 
Vegetative cover management 
and removal program 

PM_B_03. Forestry 
management program 

PM_B_03. Follow-up Plan 
Forestry management program 

PM_B_04. Compensation 
management program for the 
biotic environment due to 
landscape visual quality 
impact. 

PM_B_04. Follow-up Plan 
Compensation management 
program for the biotic environment 
due to landscape visual quality 
impact. 

PM_B_05. Compensation 
management program for the 
biotic environment due to 
landscape impact. 

PM_B_05. Follow-up Plan 
Compensation management 
program for the biotic environment 
due to landscape impact. 

Source: Metro Linea 1 S.A.S., 2021 

6.7.1 ACTION PLAN 

In case of a non-compliance occurs, in another words a deviation with respect to the standards, practices, 

procedures, regulations, policies, PMAS guidelines, etc., that may be a direct or indirect cause of 

environmental damage, an Action Plan will be implemented that will allow, through various activities, to 

comply with the objectives proposed by the PMAS.  

The Figure 9 shows the flowchart to be considered when there is repeated non-compliance that deviates 

from the objectives established in the PMAS. 
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Figure 9 Action Plan Procedure Flowchart 

Source: Metro Linea 1 S.A.S., 2021 

6.8 OCCUPATIONAL SAFETY AND HEALTH MANAGEMENT SYSTEM 

As part of the obligations for the start of early Depot activities and, it complies with the provisions of 

Technical Appendix No. 15. 

The company METRO LINEA 1, in compliance with the provisions of Law 1562 of 2012, Decree 1072 of 

2015 and Resolution 0312 of 2019 and other applicable regulations in force on safety and health at work; 

Metro Line 1 - ML1, has structured the OCCUPATIONAL SAFETY AND HEALTH MANAGEMENT 

SYSTEM, whose main objective is to control the hazards and risks present in the project, promote 

continuous improvement and prevent hazardous conditions that may affect the welfare of workers and 

productivity, with the commitment and responsibility of the senior management of the company METRO 

LINEA 1, extending the application and compliance to contractors, subcontractors, suppliers, visitors and 

third parties. (See Annex 11 - Occupational Health and Safety Management System SGSST). 

The operation of the Management System is proposed through a method defined by stages whose 

principles are based on the PHVA cycle (Plan, Do, Check and Act) and which includes the following 

elements: policies, organization, planning, implementation, evaluation, audit and improvement actions, 

the development of these elements will allow to comply with the purposes of the OSHMS. 
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The OSH Management System contemplates different stages, which are described in the Occupational 

Health and Safety System Manual ML1-SST-MN-2020-0001 (Version VGG). 

In each of the stages (PLAN, DO, VERIFY AND ACT) defined in the Occupational Safety and Health 

Management System, the components established in the regulations are defined, according to the 

identification of risks, the different plans, policies, procedures, and standards necessary to carry out an 

adequate OSH management are established, guaranteeing the fulfillment of the objectives, indicators 

and goals established by the organization in terms of Occupational Safety and Health. 

6.8.1 OBJECTIVES 

► Promote the integral wellbeing of workers. 

► Establish strategies to eliminate hazards and reduce risks in the execution of activities. 

► Fulfilled legal and other requirements 

6.8.2 ANNUAL OCCUPATIONAL HEALTH AND SAFETY WORK PLAN 

In compliance with Colombian occupational health and safety legislation, the organization establishes 

an annual work plan to achieve the compliance of set objectives, milestones, and control of priority risks 

or threats.  

The annual plan establishes goals, responsibilities, resources, and a schedule of activities, in 

accordance with the minimum standards of the mandatory quality assurance system of the General 

Occupational Hazards System; the annual plan is aligned with the Occupational Safety and Health policy, 

the matrix identifying hazards and risks with the respective measurement of compliance, coverage, and 

effectiveness indicators. 

A monthly report will be made with the necessary supports on compliance with the annual work plan, 

verifying compliance with the indicators and goals, generating action and improvement plans in case of 

deviations or gaps in compliance with the plan. 

6.9 RISK AND DISASTER MANAGEMENT PLAN 

The Disaster Risk Management Plan is based on the written structuring of preventive actions, 

administrative, functional and operational preparation, before, during and after an emergency or 

contingency, which allows the construction project of the First Line of the Bogotá Metro PLMB (Pre-

operational Stage - Preliminary Phase - Depot) to adapt to the conditions in which they work, acquire the 

knowledge and organizational attitudes necessary to act correctly in the prevention and control of 

emergencies.  

The plan includes a specific risk analysis that considers possible effects of natural, socio-natural, 

technological, bio-sanitary, and unintentional human origin on the exposed infrastructure and those 

arising from damage to the infrastructure in its area of influence that could be affected by the project. 

6.10 BIOSAFETY PROTOCOL 
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In compliance with the provisions of the current legal regulations where the general biosafety protocol is 

adopted to mitigate, control and carry out the proper management of the COVID-19 coronavirus 

pandemic to reduce the risk of exposure and contagion by acute respiratory infection caused by SARS 

2 CoV-2 (COVID-19) of the Concessionaire's workers and their families in the different scenarios in which 

there is a greater risk of contagion by interpersonal contact such as: Mobility, entrance to the office, work 

fronts, work spaces where several people concur, dining areas, sanitary units, elevators and other areas 

and/or activities where proximity between people is required and apply the guidelines established 

therein. 

The aforementioned aims to reactivate the activities of the previous phase, during the sanitary 

emergency, promoting measures and actions that guarantee the safety and integrity of all the 

concessionaire's personnel, contractors, subcontractors, suppliers and visitors. 
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7 SOCIOECONOMIC ENVIRONMENT  

7.1 AREAS OF INFLUENCE  

The socioeconomic environment's area of influence is considered in terms of the potential impacts that 

the development of the works may generate on the environment. In this sense, it is approached from the 

city's political-administrative division, starting from the larger scale at the level of districts, then the zonal 

planning units and finally the cadastral neighborhoods as a smaller unit of analysis. This is done because 

the information reported in the different census studies is at this level of detail, which facilitates the 

analysis of the social aspects of the territory, together with the information obtained from direct sources. 

The social, cultural, and economic factors and the impact analysis are also criteria for the formulation of 

the intervention strategies considered in this Environmental and Social Management Plan. 

The indirect area of influence -AII considers the district of Bosa and within it, the zonal planning unit -

UPZ 86 - El Porvenir1. This UPZ is considered an urban expansion zone with rural characteristics, whose 

reference point is the Cundinamarca canal that generates a dividing line with the constructed city.  

The following image shows the area where the depot is located, its relationship with the constructed city 

and with the elements of the main ecological structure such as the Bogotá River and the Cundinamarca 

canal.  

 

Photo 1 Panoramic view of the Depot site and the city's urban 

development 

Source: ML1, 2021 

 

1 The Zonal Planning Unit (UPZ) is established as the area of direct influence due to its function as a territorial 

planning unit at the zonal level. The zonal planning units are a smaller area than the district, which brings together 

neighborhoods of similar conditions.  At the level of official census and territorial characterization studies, the UPZs 

present reliable statistical information that allows determining the particular characteristics of the environment to 

understand the dynamics of a particular sector. 
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For the definition of the direct area of influence, the immediate surroundings of the site where the depot 

will be built were analyzed, and it was found that there are no social or economic activities that are 

directly impacted by the works in the early phase of the site preparation works. However, there are 

construction activities that generate social impacts that, although they do not take place in the immediate 

area of the construction site, their occurrence could negatively alter the social and economic dynamics 

of the nearby community. These activities are associated with the Traffic Management Plan (PMT) and 

refer to the increased traffic of heavy or cargo vehicles on the avenues of the Bosa district and especially 

of the UPZ El Porvenir, of which 49th South Street is the nearest access road to the depot, identified and 

included in the Traffic Management Plan, as a primary access road.  

Although the PMT states that this road is intended for the entrance to the depot through Bosa, the same 

plan considers that most of the heavy vehicles involved in the works will use an existing service road 

parallel to the Cundinamarca canal that is owned by Empresa de Acueducto de Bogotá. This road will 

be adapted by the concessionaire to facilitate traffic to Avenida Longitudinal de Occidente -ALO and 

from there to the material quarries and to the final storing place. 

 

Figure 10 Socioeconomic Direct Area of Influence  

Source: Metro Línea 1 S.A.S., 2021 

 

7.2 CHARACTERIZATION 
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To address the socioeconomic environment, Annex 1 of Technical Appendix 15 describes the technical 

criteria for updating the Environmental and Social Management Plan and the PLMB's Monitoring and 

Follow-up Plan for multilateral entities; therefore, the methodological basis responds to this content. 

The update of the socioeconomic environment for the depot site adaptation works was approached from 

four consultation exercises, as follows: 

► Document consultation regarding the PLMB - structuring stage. 

► Secondary information consultation, such as the survey results of the Departamento Nacional 

de Estadísticas (DANE), the household survey, the 2017 multipurpose survey and the 2018 

population census and other city official sources, such as: (i) the economic development 

observatory, (ii) the city’s health observatory, (iii) statistical reports from the secretariat of social 

integration and city planning, (iv) the Bogotá urban laboratory, (v) the document repositories of 

the local mayor's offices of Chapinero and Barrios Unidos, (vi) information from the Bogotá 

Chamber of Commerce, among others.  

► Application of qualitative research techniques. 

The qualitative research techniques that were implemented to obtain primary information are presented 

as follows:  

► Participant observation exercises.  

Two activities with specific objectives were carried out, as follows: 

Table 7 Identification tours performed  

No. OBJECTIVE DATE 

1 Identification tour of social and economic conditions and the 
conformation of the neighborhoods located on 49th South Street. The 
tours were conducted by 5 professionals from each area of expertise who 
walked around the sector near the construction site, so that, through their 
observation, they could identify the ways in which the categories of 
analysis are evidenced in the territory, especially in the depot area and 
along 49th South Street.  Likewise, the UPZ was toured to identify other 
relevant urban elements such as the presence of institutions, commercial 
areas, areas of greater vehicular and pedestrian mobility, public safety 
conditions, identification of meeting places, and in general, the functional 
logic of each neighborhood. 

This exercise was carried out by 5 professionals from the social area 
who, with the information observed, drafted the contents of this diagnosis 
based on the categories defined for the observation exercise. 

04/07/2021 
-
05/07/2021 

2 Photographic record and drone flight of the properties that make up the 
intervention area and the adjacent neighborhoods on 49th South Street. 

15/07/2021 
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► Application of tools to obtain primary information  

In the adjoining properties on 49th South Street, the concessionaire carried out 175 preventive 

neighborhood acts.  2In addition, a meeting was held with the leaders of the sector with the objective of 

reaching an agreement on the location of the citizen attention office. The concessionaire had identified 

the Trébolis shopping center for its location, and it was submitted for the community's consensus through 

its leaders.  

► Organization of the information according to analysis categories and dimensions to 

obtain the characterization of the area of influence.  

The obtained information was analyzed considering the following dimensions: social, demographic, 

economic, environmental, political-administrative, spatial, and cultural. Then, they were compared with 

categories such as territoriality, social structure, interactions with the environment, the notion of space 

and time, urban structure, social imaginary, and sustainability conditions associated with the economic 

structure. 

7.2.1 Criteria for defining the areas of influence 

The criteria considered to define the socioeconomic direct and indirect areas of influence are based on 

the identification of the following conditions:  

► Closer proximity to the physical area of the depot. 

► 49th South Street dependance, (for residence, commerce, or mobility). 

► Traffic Management Plan outline - PMT - 

► Presence of social, health or educational institutions or entities in areas near the project. 

These social criteria were analyzed in relation to environmental criteria that define the impacts from the 

abiotic and biotic components, in addition to the mobility factors, as follows: 

► Abiotic: Air, particulate matter, and noise generation; soil, vibrations, and landscape 

(considering the permanent visual change that the PLMB will generate in all its stages). 

► Biotic: Fauna, flora, and social and economic processes. 

► Mobility: Another important aspect of the project that will modify daily practices is the change in 

mobility generated by the use of 49th South Street by cargo vehicles to enter the Depot area, 

which, according to traffic studies conducted for the PMT, may increase by 50% at its maximum 

peak.  However, the Depot's PMT favors the use of the existing service road parallel to the 

Cundinamarca canal, which connects with the route of the ALO Avenue, leading to the material 

 

2 The neighborhood act is a document signed by the concessionaire and the owner or occupant of the property that 

contains a detailed description of each property as well as photographic and filmic records of the property. This 

allows for the identification of conditions and/or pathologies found in the foundations, finishes, roofs, public space, 

and any structure, as well as evidence of fissures, cracks, humidity, settlements, fractures, or any type of condition 

that the property may have before starting work activities.  



 

EXECUTIVE SUMMARY - PLAN DE MANEJO AMBIENTAL Y SOCIAL PARA LAS ACTIVIDADES TEMPRANAS 
(PATIO TALLER) 

 

Versión V03   DCC-DM-FR-21 Pag. 36 

 

and debris disposal areas. In this sense, 49th South Street will be an entrance and exit corridor 

for heavy and light vehicles heading to the Depot. 

Based on the results of the above analyses, the direct and indirect areas of influence were defined and 

are described below.  

7.2.2 Characterization of the indirect area of influence – AII 

El Porvenir UPZ is located in the western part of the seventh district of Bosa, bordered to the north by 

the Bogotá River and the municipality of Mosquera, to the east by Avenida Gibraltar and the district of 

Kennedy; to the south by Avenida El Tintal and UPZ 84 Occidental and to the west by Avenida San 

Bernardino and UPZ 87 Tintal. For the purposes of this study, it is the indirect area of influence of the 

early works to adapt the depot site. 

 

Figure 11 Map of the Indirect Area of Influence for the Socioeconomic 

Environment - Depot 

Source: Elaborated by ML1, 2021 

The immediate surroundings of the depot are made up of unbuilt land, whose most recent use was 

extensive cattle ranching by third parties, but not by the original owners. For more than 20 years, the 

City, through the Bogotá Water Company, has been purchasing these lands in order to avoid the risk of 

informal occupations and to protect the Bogotá River's water protection zone. 

The closest urban development is Ciudadela El Porvenir de Bosa, which is one of the city's urban 

expansion areas, as determined in the Land Use Plan (POT) enacted in 2000 (decree 619 of 2000). This 

was developed through the implementation of partial plans, which consolidated a sector of high 

habitability and whose main characteristic is the prevalence of social interest and priority interest housing, 
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to meet the demand for low-cost housing aimed at marginalized populations of Bogotá.  

 

Photo 2 Ciudadela El Porvenir panoramic picture 

Source: ML1, 2021 

7.2.2.1 Demographic dimension 

► Population structure 

The most recent data are the results of the Multipurpose Survey for Bogotá3, which indicate that 9.1% of 

the population of Bogotá is in the district of Bosa. The economic development observatory of Bogota 

shows that Bosa is the district with the greatest increase in the number of inhabitants, with a growth rate 

of 16.6% and its distribution by gender is estimated at 50.4% women and 49.6% men. 

The population pyramid shows wide bases from the first ages of life and decreases as the population 

reaches adulthood 4 . This shows the predominance of young families with working-age heads of 

household and dependent and school-age children. This condition of the population is related to the 

settlement processes of the district, which are rather recent compared to other districts.   

According to the socioeconomic stratification, the predominant stratum in the district is stratum 2, with 

89.1%, followed by stratum 1 with 7.2%, and stratum 3 with 3.7%. In total, between stratum 1 and 2, they 

consolidate 96.2% of the total households in the district5.  Bosa is a district with a high concentration of 

 

3 SECRETARIA DISTRITAL DE PLANEACIÓN. Encuesta Multipropósito 2017. P 10 

4  Secretaría Distrital de Salud. Observatorio de Salud de Bogotá-SaluData. Disponible en 

https://saludata.saludcapital.gov.co/osb/index.php/datos-de-salud/demografia/piramidepoblacional/ 

4http://observatorio.desarrolloeconomico.gov.co/dinamica-economica/bosa-es-la-localidad-con-mayor-crecimiento-

poblacional-de-la-ciudad-166 

5http://observatorio.desarrolloeconomico.gov.co/dinamica-economica/bosa-es-la-localidad-con-mayor-crecimiento-

poblacional-de-la-ciudad-166 
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children population and teenagers (representing 10.8%), maintaining a growth in the last 13 years (1% 

in 2017) with respect to the decreasing trend of the city (-0.61%).6 

► Population with differential approach  

Law 1448 of 2011 incorporates the principle of differential approach as a guideline for all processes, 

measures and actions developed to assist, attend, protect, and comprehensively repair victims. Through 

Resolution 758 of 2014, the Model of operation with differential and gender approach is built. The 

following are considered subjects of special constitutional protection: children and teenagers, women, 

people with non-hegemonic gender identities and sexual orientations, elderly people, people with 

disabilities, indigenous peoples, black, Afro-Colombian, Raizal and Palenquero communities, and the 

ROM people. 

For the year 2018, 2.9% (17,996 people) of the population of the district of Bosa was considered to have 

some type of ethnic belonging, of which the Afro-Colombian population has the highest percentage with 

59.1% of the total ethnic population of the district, followed by the indigenous population with 38.2%. 

This territory is home to one of the two cabildos of the Muisca community, who generated the first human 

settlements in the area and are considered the owners of the ancestral territory. In fact, this community 

was the protagonist of the only prior consultation event carried out in urban areas which took place in 

the sector of El Edén - San Bernardino, where the Muisca community claimed ancestral rights to the City 

over the territory.   

For their part, Afro communities have been organizing in the territory based on their status as victims of 

the armed conflict, who have found in the district opportunities for home ownership or leasing, reclaiming 

their traditional ancestral cultural practices. 

Bosa is the district with the highest proportion of homosexuals and bisexuals (3.93%) in the city, followed 

by the districts of Candelaria and Chapinero (2.73% and 2.05% respectively). It is worth noting that 

43.45% of homosexuals and bisexuals in the city reside in this district.  

In relation to discrimination, heterosexual people perceive that there is greater discrimination based on 

race or ethnic origin (15.4%) followed by discrimination based on sexual orientation (14.2%), followed 

by other forms of discrimination such as weight or size or physical appearance (12.5%), religious beliefs 

(11.1%), being male or female (8.1%) or for being identified with a group such as metalheads or 

skinheads (6.2%).7 

The above information allows to determine the population diversity present in the district, with whom 

mechanisms of inclusion and differential approach should be established to allow participation in the 

scenarios that the project enables, based on the notion of inclusive participation. 

 

6 Secretaría Distrital de Integración Social. Cálculos a partir de las proyecciones de población 2016 - 2020. Dirección 

de Estudios Macro - Secretaría Distrital de Planeación 

7 Línea Técnica Planeación Política Pública LGBTI.  Alcaldía Local de Bosa Bogotá, 2017 
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► Unsatisfied basic needs – NBI 

For the measurement of the unsatisfied basic needs indicator, five components are considered: 1) 

Persons in inadequate housing, 2) Persons in housing with inadequate services, 3) Persons in 

households with critical overcrowding, 4) Persons in households with school absenteeism, and 5) 

Persons in households with high economic dependency.  According to the local planning entity, 

Secretaría Distrital de Planeación, 75% of the people in the city with Unsatisfied Basic Needs - NBI are 

concentrated in seven districts: Ciudad Bolivar, Kennedy, Bosa, Suba, Usme, Rafael Uribe Uribe and 

San Cristobal.8 

The base diagnosis carried out in June 2020 for the 2020-2024 Local Development Plan shows that the 

district of Bosa, with 12.93%, concentrates the highest percentage of elderly people in poverty 

conditions. This is due to the lack of income, as well as in the capacity that households have for access 

to goods and services. 

According to the data processed by the Laboratorio Urbano de Bogotá9, the population located in the 

UPZ El Porvenir corresponds to 73,629 inhabitants, making it the second UPZ with the largest number 

of people, after Bosa Central. This population distribution is due to the processes of occupation and 

expansion of the district that began in the 1970s with accelerated processes of informal urban 

development, mainly in the lands that today make up the UPZ Bosa Central (former municipality of Bosa). 

More recently, the expansion area of the city was projected on what corresponds today to the UPZ El 

Porvenir and Bosa Occidental, consequently, the last two decades have seen the implementation of 

housing projects promoted by the city, primarily of social interest, mostly in apartment-type housing. This 

results in a greater number of people coming to live in the district.  

7.2.2.2 Spatial dimension 

► Quality and coverage of public and social services 

Since 2011, access to household public services in Bogota is almost universal, a situation that is not 

alien to the district of Bosa and the UPZ under study, which today has 100% coverage in energy service 

and water supply, sewage, and garbage collection. Only in the natural gas service it is observed that 

coverage reached 98.2% of the population in 2017. In terms of access to fixed telephone and internet, 

the district of Bosa has a coverage close to 56%, which highlights the gap in information technologies.  

The information reported for the different measurements in terms of public health and affiliation to the 

General Health and Social Security System shows that in the district of Bosa, the largest number of 

people belong to the subsidized regime or are not affiliated to the system. This condition is consistent 

 

8 Secretaría Distrital de Planeación - Alcaldía Mayor de Bogotá. Documento Técnico: Índice de Distribución de 

Recursos de los Fondos de Desarrollo Local (IDR-FDL) 2017-2020. P 3 y 4. 

9 Laboratorio Urbano de Bogotá.  https://bogota-laburbano.opendatasoft.com/explore/dataset/poblacion-upz-bogota 
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with the poverty indexes identified and with the condition of employment of the people, which shows a 

high percentage of informality and low and unstable income. 

In Bosa there are around 339 facilities which are mainly concentrated in education, welfare, and cultural 

infrastructure. In particular, the UPZ El Porvenir has facilities provided by the Secretaría Distrital de 

Integración Social for early childhood care (3 months to 5 years), with kindergartens and programs for 

pregnant mothers with high levels of vulnerability. These programs are concentrated, in most cases, in 

the Local Development Center - CDC -, which has a community dining room, library, job training 

programs, classrooms for artistic encounters, among others. 

In terms of health, Bosa is part of the South-West Integrated Health Services Sub-Network (Subred 

Integrada de Servicios de Salud SurOccidente) and has 27 health facilities. Based on the location of the 

hospitals, it is evident that the UPZ El Provenir does not have health care centers that provide care to 

the subsidized regime population. There are no public or private health centers in the neighborhoods 

near the project site.  For health care, people travel to the Pablo VI Hospital in Bosa, outside the El 

Porvenir UPZ. 

The 2017 Multipurpose Survey presents results regarding the accessibility of the school-age population 

to educational centers in their districts. It is observed that for 2017, school attendance of the population 

in all age groups is lower in Bosa, compared to other districts.   

In the influence area for the Depot sector, UPZ Porvenir and Ciudadela El Porvenir, there are five 

educational institutions and a branch of the Universidad Distrital. There are also city educational 

institutions such as Soledad Acosta de Samper, with a capacity for 4,495 students, the Institución 

Educativa Distrital Ciudadela Educativa de Bosa, with a capacity for 4,614 students and the Institución 

Educativa Distrital El Porvenir with a capacity for 4,911 students. The Universidad Distrital Francisco 

José de Caldas built the El Porvenir campus in compliance with the provisions of the partial plan to 

expand the educational offerings in coordination with the processes of basic and secondary education 

for technical, technological, and professional training.   

In Bosa, households that own a housing unit correspond to 39.6%, according to the 2017 SISBEN data. 

Most of the population says that they live in rented housing and a smaller percentage says they have 

fully paid housing. 

In the UPZ El Porvenir there is a consolidation of two commercial corridors: one, on Tintal Avenue (AK 

89 B), from 49th South Street to 63rd South Street, and the other, on 56th F South Street, from Tintal 

Avenue (AK 89 B) to KR 100. Within the commercial use, it is important to identify the Metro department 

store (formerly Carrefour), located on Tintal Avenue (AK 89 B) and 61st South Street. 

This residential densification sector in the UPZ is regulated under the parameters of Decree 589 of 1999, 

modified by Decree 525 of 2000 and Decree 395 of 2002 "By which the Partial Plan called Ciudadela El 

Porvenir, located in the district of Bosa, is adopted". The uses regulated in these decrees are consistent 

with those defined in the decree that regulates the UPZ El Porvenir and with those that have been built 

(especially housing). 
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Regarding the roads and their condition, the SIIPVIALES10 indicator system showed that for the first half 

of 2019 (this being the most recent study) there are 579 km of existing lanes, compared to 13,967 km in 

Bogota. Of these, 193.15 km were in good condition in the first half of 2019. 

Given the way in which most of the territory of Bosa was consolidated, the construction and adaptation 

of roads was carried out after the occupation, which is why the condition of the road network shows a 

high percentage of kilometers without intervention, especially in the secondary roads at the local and 

neighborhood levels.  However, the City's investment in road improvement is closely linked to 

neighborhood legalization processes and the extension of the water and sewage network, among other 

factors. This is not the case for some planned development sectors, such as the UPZ El Porvenir, in the 

neighborhood of the same name since urban planning is guaranteed with each housing construction 

project.  

According to the 2020 accountability report of the Bosa district, it has 28.31 km of trunk roads, 78.37 km 

of arterial roads, 149.35 km of intermediate roads, and 578.19 km of local roads, for a total of 834.22 

km.   

The most important road works in the district of Bosa are: 

► Avenida Bosa, with an extension of 1.7 kilometers, runs from Carrera 80 (Avenida Agoberto 

Mejía) to Avenida Ciudad de Cali. 

► The extension of Avenida Ciudad de Cali, from Avenida San Bernardino (limits with Soacha) to 

Avenida Bosa up to the roundabout.  

► Guayacanes Avenue, currently under construction, crosses the districts of Bosa and Kennedy; 

being a parallel road to Ciudad de Cali Avenue that will connect with Bosa Avenue.  

According to the 2019 Mobility Survey11, the inhabitants of Bosa travel to their different destinations 

mainly on foot, the use of the Integrated Transport System (SITP) or conventional public transpor buses 

is the second option, followed by travel by Transmilenio, bicycle travel and motorcycle travel. 

In fact, of the 886,000 daily trips made by the inhabitants of Bosa, 46.9% of them are made on foot. This 

is followed by SITP or traditional bus, which are present in 21.5% of trips, Transmilenio, which is used in 

10.2%, bicycle trips are reported in 7.2% and motorcycles in 4.5% of trips. 

For the population residing in the neighborhoods near the project, mobility conditions in terms of 

transportation services are not different from the dynamics of the rest of the district. The neighborhoods 

have SITP routes that allow them to reach the Transmilenio's South Portal and the Americas Portal, 

being this the most used mode of transportation by residents.   Other common means of transportation 

are bicycles and motorcycles. In the urbanizations, there are parking lots for residents' private vehicles. 

 

10 IDU. Sistema de Indicadores Actualización a Julio 2019. [Disponible en https://www.idu.gov.co/page/contexto-indicadores 

11  https://www.movilidadbogota.gov.co/web/sites/default/files/Paginas/22-04-2020/20191216 

https://www.movilidadbogota.gov.co/web/sites/default/files/Paginas/22-04-2020/20191216
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Regarding access to the public transportation system, information from the 2019 Biennial Culture Survey 

indicates that, in Bosa, most women use Transmilenio, public buses and SITP buses (73.4%).  

Regarding the ownership of bicycles, the 2017 EMP indicates that in 30.1% of the households in the 

district, at least one person in the household owns a bicycle. Finally, the Multipurpose Survey inquired 

about the used transportation modes and the travel times of the employed population when mobilizing 

to their places of work. It was found that, in the locality of Bosa, the most used means is the Transmilenio, 

declared by 36.8% of the employed people, followed in importance by SITP buses, used by 25.8%; and 

traditional buses used by 14.3%.  The average time spent by people in the locality of Bosa to commute 

to work is 60.2 minutes, i.e., above the average of 41.6 minutes for Bogotá as a whole. Bosa is the 

second district with the second highest average commuting time for the employed population to their 

workplace. 

7.2.2.3 Cultural dimension 

In 1954, Bosa was annexed to the special district of Bogota and by means of Agreement 26 of 1972 it 

was consolidated as the seventh district of the city. In 2000, the Muisca Cabildo of Bosa was recognized 

after more than a century without legal existence, as stipulated by Law 89 of 189012. 

► Intangible cultural heritage: social practices and aesthetic traditions. 

The demonstrations of Intangible Cultural Heritage, as explained by the local institute of cultural heritage 

of Bogotá (Instituto Distrital de Patrimonio Cultural), are living, dynamic and collective traditions that have 

customary rules, symbolic value, and are also transformed and enriched by other cultural forms. In Bosa, 

the intangible heritage represents the identity and sense of belonging of its inhabitants as it comprises 

practices and knowledge transmitted from generation to generation, thus consolidating its cultural legacy 

as a district. 

Currently the district rescues and preserves knowledge that shape various areas of their lives. Bosa 

maintains and carefully preserves not only its tangible heritage, but also its intangible heritage derived 

from the Muisca culture. This area is also known for its great cultural activity in different artistic 

manifestations such as theater, painting, dance, and carnivals. 

In environmental matters, local leaders promote the construction of the district's social fabric through 

programs for technified community vegetable gardens. During the COVID-19 pandemic, interest in home 

vegetable gardens has increased and it is mainly women and community mothers who take care of the 

vegetable gardens in their home's gardens and terraces. The products are also sold in virtual markets13. 

Some of the neighborhoods where these programs are being developed are Santa Fe de Bosa, El 

 

12 Localidad #7: Bosa. Secretaria Distrital de Planeación En: 21 monografías de las localidades. Bogotá: 2011. 

13 La líder de las huertas urbanas en Bogotá. En: Revista Ecoguía. Bogotá: 2021 
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Regalo, San Bernardino, El Bosque and Betania, being a great potential for the sector of El Porvenir 

thanks to the possibilities of building terraces in the existing buildings. 

► Presence of ethnic communities in influence area 

There is no reported presence of ethnic communities in the area of influence according to Certification 

0894 of August 29, 2017, issued by the Ministry of Interior. However, the presence of the Muisca Cabildo 

in the district and the people belonging to it should not be ruled out.  

► Impact of the citizen culture policy guidelines.  

The district has several initiatives that seek to prioritize cultural development as a necessary condition 

to improve people's quality of life and well-being. The administration seeks to recognize citizens for their 

good behavior and civic culture. Some of these strategies are: 

► IDIPRON inclusion and citizen culture campaigns. 

► Strategy from the local mayor's office "Yo cuido de Bosa". 

 

7.2.2.4 Political-administrative dimensión  

► Existing public institutions 

According to the Comprehensive Diagnosis of Citizen Participation for the district of Bosa, 24 instances 

of participation were identified, these are: Local Environmental Commission; Local Mobility Commission; 

Community Health Participation Committee (COPACOS); Food and Nutritional Security Committee; 

Local Defense Committee, Protection and Promotion of Human Rights; Local Operative Committee for 

the Aging and of Old Age; Local Operative Committee for Ethnic Groups; Local Family Operative 

Committee; Local Youth Operative Committee; Local Operative Committee for Women and Gender 

(COLMYEG); Local LGBTI Operative Committee; Local Operative Committees for Children and 

Teenagers; Local advisory council on education policy; Council for children and teenagers; Local 

planning council; Local art, culture and heritage council; Local disability council; Local risk management 

and climate change council; Local social policy council; Local horizontal property council; Local council 

of wise men and women; Local women's safety council; Local councils of black, Afro-Colombian, Raizal 

and Palenquero communities; Good treatment network. 

7.2.2.5 Economic dimension 

► Labor market characteristics 
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The district of Bosa had an employment rate of 54.9% prior to the pandemic; therefore, more recent data 

will show an increase in unemployment rates. In the district of Bosa, of the 81.6% of the working age 

population, only 54.9% is employed14. 

The main indicators to measure the labor market are: the working age population (PET), defined as the 

population of 12 years and older in the urban area, which in the case of Bosa is 596,879 people.  For 

the UPZ El Porvenir, there are no recent precise data on employability or labor indexes that allow an 

identification of the condition of this population. 

► Productive and technological processes 

According to data from the Chamber of Commerce of Bogota 15for 2019, the district of Bosa reported 

18,021 registered microenterprises, this being the highest number among the categories of companies. 

It is evident that in the category of Large Companies, only 6 are listed, this being one of the lowest 

indicators in the city which shows that the commercial, industrial, and business development of the 

district is marked by MSMEs, consolidated ventures and other forms of emerging or developing 

companies. 

According to the business structure and the diversity of productive activities, in the district of Bosa, most 

of the activities are in the commerce sector (7,591 establishments) and services (6,719 activities), 

followed by the industrial sector (2,564 industries). The other sectors are not representative. 

► Development poles interacting with the AID. 

In the depot's adjacent area, made up of the residential units of Ciudadela El Porvenir, local development 

poles are identified around the shopping centers that provide financial, institutional, entertainment and 

commercial services for the population located in this sector of southwestern Bogota. This is a highly 

densified area due to the priority and social interest housing projects that have been built in the sector. 

Similarly, there are small-scale businesses, mainly located in internal roads of the UPZ El Porvenir, 

closer to the project, in the Brisas del Tintal neighborhood, whose origin differs from the rest of the urban 

piece called Ciudadela El Porvenir. 

► Development trends 

The following is a list of programs and projects in the development and planning stage, which are closely 

related to the First Line of the Bogotá Metro and may generate cumulative impacts on the project. 

► 2020-2024 City Development Plan (Plan de Desarrollo Distrital) 

 

14 SDE. http://observatorio.desarrolloeconomico.gov.co/sites/default/files/files_articles/boletin_bosa.pdf 

 

15 Cámara de Comercio de Bogotá. Perfil de las localidades de Bogotá, 2020. [consultado en: 

https://bibliotecadigital.ccb.org.co/ 
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The 2020-2024 City Development Plan "A new social and environmental contract for the Bogotá of the 

21st century" is the road map developed by the Mayor's Office of Bogotá to fulfill all the goals established 

for the city over the next four years. This plan is composed of 17 strategic programs and 57 general 

programs16. 

The following is a list of the programs of the development plan, articulated with the project of the First 

Line of the Bogotá Metro. 

► Programs related to the World Bank's safeguards "Gender Equality in Development". 

Program 4. Prevention of exclusion for ethnic, religious, social, political and sexual orientation reasons. 

Program 5. Promotion of equality, capacity building and recognition of women. 

► Program related to the World Bank’s safeguard “Environmental and Social Framework” 

Program 28. Bogota, protector of its natural resources. 

► Program related to the European Investment Bank Safeguard and Activated Standards 

"Rights and Interests of Vulnerable Groups". 

Program 31. Protection and valuation of tangible and intangible heritage in Bogota and the region.  

► Programs related to the construction, operation, and maintenance of the First Line of 

the Bogotá Metro. (PLMB). 

Program 32. Urban revitalization for competitiveness.   

Program 33. More trees and more and better public space.  

Program 36. Management and sanitation of water bodies.  

Program 42. Citizen awareness and culture for security, coexistence, and trust building. 

Program 44. Self-awareness, respect, and care in public spaces. 

Program 45. Safer and collectively built public space.  

Program 49. Safe, sustainable, and accessible mobility. Its objective is to improve the travel experience 

of people in the city, to improve the quality of life, considering the components of cost, time, and quality. 

To achieve this, priority is given to road safety, sustainability, and accessibility for all citizens, as well as 

improving the conditions and quality of urban-regional public transportation. 

This program is directly related to the contractual object of the PLMB, in its construction and operation 

phases. 

 

16  Plan de Desarrollo Distrital 2020-2024.  [sitio web]. Bogotá D.C; [Consultado: marzo 2021]. Disponible en: 

https://bogota.gov.co/sites/default/files/acuerdo-761-de-2020-pdd.pdf 

https://bogota.gov.co/sites/default/files/acuerdo-761-de-2020-pdd.pdf
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Program 50. Subway Network. This program refers directly to the PLMB project. It establishes it as the 

structuring axis of passenger transportation in the city. 

7.2.3 Characterization of the direct area of influence – AID 

The direct area of influence for the socioeconomic environment for the early works of the depot was 

determined as the area near the worksite and the properties adjacent to 49th South Street, which is part 

of the Traffic Management Plan.   

Source: ML1 Registry. July 2021 

The lands that comprise the area for the construction of the depot were used for agricultural production, 

being this the purpose of the entire sector of what today makes up the UPZ El Porvenir.  More recently, 

the Empresa de Acueducto de Bogotá acquired them for the protection of the Bogota River's water 

protection zone. Now, with the PLMB, they were given to the Metro Línea 1 concessionaire for the 

construction of the depot.  

The boundary on the western side is the Bogotá River and the environmental protection zone. This sector 

lacks any type of anthropic activity associated with the river in the jurisdiction of Bogotá, (this is the 

boundary line with the municipality of Mosquera), which has land uses for grazing and raising dairy cattle. 

Consequently, these are properties that have vegetation cover of managed and natural pastures and 

stubble. On both sides of the river, grazing and cattle trampling were observed from previous agricultural 

practices. 

As can be noted, there are no social or economic activities in the immediate surroundings that are directly 

impacted by the construction of the depot during the site´s early preparation phase. However, there are 

construction activities that generate social impacts that, although they do not take place in the immediate 

area of the construction site, their occurrence could negatively alter the social and economic dynamics 

of the community.  

Figure 12. Location and characteristics of the environment 
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These activities are associated with the implementation of the Traffic Management Plan (PMT) and refer 

to the increase in the traffic of heavy vehicles or cargo vehicles whos planned entry and evacuation route 

is 49 South Street, which is the existing access road to the depot. Although the PMT states that this road 

is intended for the entrance to the depot through Bosa, the same plan considers that most of the heavy 

vehicles involved in the works will use an existing service road parallel to the Cundinamarca canal that 

is owned by Empresa de Acueducto de Bogotá. This road will be adapted by the concessionaire to 

facilitate traffic to Avenida Longitudinal de Occidente -ALO and from there to the material quarries and 

to the final storing place. 

► Social characteristics of 49th South Street. 

49th South Street is a corridor along which currently (without a project) the residents of the Ciudadela El 

Porvenir urbanizations move.  On the south side there are urban developments such as Alameda El 

Porvenir, the Tekoa IV housing group, the El Porvenir - Trebolis shopping center, Indugas, Brisas del 

Tintal and the patio for the SITP Masivo Capital. On the north side, the road is on the edge of the future 

Gibraltar park, whose property is enclosed with chain-link mesh that prevents passersby and residents 

from passing through. 

This is a secondary road, with a single lane in double track, and although it has sidewalks on both sides, 

the multiplicity of used transportation modes makes the road unsafe for pedestrians using non-motorized 

vehicles such as bicycles. Among the most common means of transportation are the four SITP routes 

and bike taxis, and there is also significant use of bicycles and motorcycles. 
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Figure 13. 49th South Street characteristics 

Source: ML1 registry. July 2021 

Further east is the informal settlement "Brisas del Tintal", which originated in 2009, through the irregular 

occupation of block 31 of the Ciudadela El Porvenir Partial Plan.  

According to the spatial distribution of this settlement, which is made up of 361 properties 

(improvements), approximately 753 families and 2,428 people, it is identified that the increase of cargo 

vehicular traffic on 49th South Street will directly affect 37 built properties, which fronts are on 49th South 

Street. It is important to note that most of these have active economic activity. 

In addition to residential use, local-scale commerce was identified. This commercial activity is 

concentrated on the first floors of the properties and residential use on the upper floors, with the presence 

of street vendors who sell food, household items and various merchandise informally. 
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Photo 3 Panoramic view of 49th South Street and surrounding 

development. 

Source: ML1 registry. July 2021 

In total there are 175 lots on 49th South Street, including both sides of the road, involving the 

neighborhoods Las Margaritas, Brisas del Tintal, Conjunto residencial Alameda del Portal, Entreparques 

and Agrupación Tekoa VII.  However, the highest population and occupational density of the properties 

is in Brisas del Tintal and Indugas, given its origin as an illegal settlement. This is because the 

constructions allowed commercial premises on the first floors, therefore, it is the sector of 49th South 

Street with the greatest presence of passersby, customers, and daily activity. The remaining properties 

are located within the enclosures of the residential complexes, including the single-family homes in the 

Las Margaritas sector, where some type of commercial activity is evident.  
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Photo 4 Contrast of the construction process on 49th Street South 

Source: ML1 registry. July 2021 

The informal settlement "Brisas del Tintal" has a layout of self-built local roads, which are unpaved with 

a dirt finish. Most of them are for vehicular use and their dimensions vary between 7.00 meters and 2.50 

meters wide, which makes it difficult to contemplate additional road developments with the minimum 

characteristics established in the regulation. This contrasts with the surrounding neighborhoods which 

have developed within the framework of the partial plan and have planned, paved and marked roads. In 

this sense, the informal settlement presents a condition of habitability of lower quality for its occupants.  

► Housing conditions 

As a result of the land occupation process in the Brisas del Tintal settlement, the constructions differ 

from those of the surrounding neighborhoods. Particularly, along 49th South Street, it is evident that the 

constructability of these properties is diverse and responds to the economic capacity of the owners of 

the properties who have sought the development of constructions in durable, not provisional, materials. 

The construction process is permanent, and responds, in first instance, to the need to solve the problem 

of habitability. As can be seen, most of the properties are residential housing built mostly in two and 

three floors. In a smaller proportion, there are properties with greater constructability, reaching up to five 

floors, particularly on 49th South Street, where economic activities are located. Although the main use 

is residential, it is combined with low-impact economic activities of local scope. It is also evident that the 

plots are used to generate income by renting parts of the house, rooms, and areas for independent 

apartments, renting of warehouse and / or premises 

Confirming the above, and in the articulation exercise with the community, the time of residence and the 

ownership condition of these were inquired, finding that most of the occupants are the owners of the 



 

EXECUTIVE SUMMARY - PLAN DE MANEJO AMBIENTAL Y SOCIAL PARA LAS ACTIVIDADES TEMPRANAS 
(PATIO TALLER) 

 

Versión V03   DCC-DM-FR-21 Pag. 51 

 

properties, who generate rent as an income mechanism. Regarding the time of residence, they stated 

that they have lived in the property for more than 5 years, which coincides with the time when the informal 

urbanization process began.   

According to the observation carried out in the territory, the following are identified as the main 

characteristics:  

► The population living in the Brisas del Tintal sector is in the process of legalizing the 

neighborhood, which has generated organizational means to achieve development, such as the 

Community Action Board, the Brisas del Tintal Neighborhood Association, the Brisas del Tintal 

and Porvenir Merchants Association.  

► Since a process of illegal occupation took place in the area, which was characterized by self-

construction, it is evident that the construction standards were not considered, which is why 

there are 5-story buildings and provisional constructions of 1 or 2 floors.  

► There are no sidewalks, storm sewage or rainwater services. 

7.2.3.1 Demographic characteristics 

The demographic information of the sector comes from information obtained from two sources: First is 

the occupancy rate data of the El Porvenir neighborhood, in which it is estimated that there are 30 

thousand families, with an average of 5 people per family. Of these, about 3 thousand families reside in 

the buildings near 49th South Street. On the other hand, there is the settlement called Brisas del Tintal, 

whose information was obtained from primary sources, which were corroborated with the study 

conducted by the Empresa de Renovación y Desarrollo Urbano de Bogotá in 2019, as part of the process 

of land legalization that is being carried out with the Caja de Vivienda Popular.  

Participant observation work identified the number of economic activities per block as follows: 19 

economic activities in block 1, equivalent to 21% of the total; 13 economic activities in block 3, 

corresponding to 15% of the total; 9 economic activities in block 4, representing 10% of the total.  

The type of economic activities are of neighborhood scale, with customers coming from the same 

neighborhood and, to a lesser extent, from the sector. The types of businesses identified are in the food, 

industry, hardware, automotive services, liquor, and miscellaneous stores segments. Likewise, economic 

activities related to the sale of fruits and vegetables and other items of the family basket are common.  

Another income source is street vendors who are in the main road corridors such as 49th South Street, 

as well as at the entrance to the Trébolis and El Porvenir shopping centers. The products sold under this 

modality are fruits, vegetables, fast food, beverages, toiletries, clothing, kitchen utensils, candy, among 

others. This practice, according to what was observed, is mainly carried out by men and according to 

the location, the hours of occupation of public space are determined. 

According to the information reported in the Monthly Bulletin of Security and Coexistence Indicators for 

the district of Bosa, as of June 2021 the UPZ El Porvenir presented a sustained increase between 

January and June 2021 in the rate of common crimes as follows: Homicides (25%), personal injuries 



 

EXECUTIVE SUMMARY - PLAN DE MANEJO AMBIENTAL Y SOCIAL PARA LAS ACTIVIDADES TEMPRANAS 
(PATIO TALLER) 

 

Versión V03   DCC-DM-FR-21 Pag. 52 

 

(57.8%); sexual crimes (2.4%); theft from people (29%); theft from residences (2.2%); cell phone theft 

(46.2%). Bicycle theft did not present an increase, as well as vehicles and motorcycle theft.   

Table 8 1 Summary of facilities in the direct area of influence 

FACILITIES 

DIRECT AREA OF INFLUENCE 

DEPOT 49TH SOUTH STREET 

Educational institutions Not identified Not identified 

Health institutions Not identified Not identified 

Neighborhood parks Not identified Not identified 

Green zones Not identified Not identified 

Bike route Not identified Not identified 

Sidewalks - public space Pedestrian walkways Sidewalks on both sides of the 
road 

Social facilities (churches, 
community centers, Community 
Action Boards headquarters). 

Not identified Not identified 

Public transport stops Not identified SITP stop 

Self-constructed housing Six buildings on land in the 
process of being acquired 

Barrios Indugas and Brisas 
del Tintal are self-constructed 
developments with housing 
made of durable materials. 

Planned housing  Ciudadela El Porvenir, with 8 
residential complexes in 

horizontal property and 2 in 
single-family housing. 

Public transportation and private 
vehicles 

Not identified 2 SITP routes 
Bike taxis, bicycle users 

Motorcyclists 

Commercial and industrial 
activity 

Not identified Local neighborhood 
commerce in the Indugas and 

Brisas del Tintal 
neighborhoods (50) 

Informal vendors Not identified Informal commerce in the 
Indugas and Brisas del Tintal 
neighborhoods. (20 stationary 

vendors) 

7.2.3.2 Traffic conditions and Management Plan  

By means of COI No.19 of May 13, 2021, the local mobility entity, Secretaría Distrital de Movilidad, 

authorized the Traffic Management Plan for the entry and exit of dump trucks from the depot premises 

of the Project, effective from May 17, 2021, to May 12, 2022.  

In accordance with the technical concept for the traffic management plans for construction works of the 

Secretaría Distrital de Movilidad (SDM), the immediate area for entry and exit of dump trucks is 

established as the scope area. In this case, it corresponds to the intersection of AK 86,  49 south street 
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and the aqueduct road, which corresponds to a semi-private road where no private vehicles transit, only 

cargo vehicles. 

According to the approved PMT, the traffic on 49th South Street will not generate road closures, only an 

increase in traffic of machinery and equipment transport vehicles and private vehicles, which is estimated 

at its highest peak at 20%. However, the effects generated on the community of 49th South Street, 

associated with environmental impacts such as increased noise, particulate matter in the air and 

vibrations, which materialize in the community in terms of alterations to human tranquility, risk of 

increased respiratory diseases, accidents, and changes in the daily dynamics of the resident population, 

passersby, bicycle users and pedestrians, should be considered as impacts derived from the activity. 

The specific characteristics of these roads allow motorized and non-motorized traffic, while Avenida 

Longitudinal de Occidente (ALO) or Carrea 106 has a two-way vehicular roadway with one lane in each 

direction. The width of the roadway is approximately 12 meters, including berms; there are no bike lanes 

or public space for sidewalks. The road condition of the ALO is in optimal operating conditions with good 

pavement condition of the vehicular roadway. 63rd South Street has a vehicular roadway in bidirectional 

operation with one lane in each direction.  The roadway width is approximately 9 meters.  The public 

space is comprised of a bidirectional bicycle lane of approximately 2.4 meters and a pedestrian strip. 

The road is in optimal operating conditions with good pavement conditions on the vehicular roadway.   

7.2.3.3 Preventive archaeology studies 

Within the framework of the provisions of Law 1185 of 2008, which amend17s Law 397 of 1997 "Whereby 

Articles 70, 71 and 72 and other concordant Articles of the Political Constitution are developed and rules 

on cultural heritage, promotion and stimulus to culture are issued, and in Decree 763 of 2009 "By which 

Laws 814 of 2003 and 397 of 1997 are partially regulated, modified by Law 1185 of 2008, regarding the 

Cultural Heritage of the Nation of a material nature", and in compliance with the technical guidelines that 

these regulations require for preventive archaeology programs in the development of infrastructure works 

in urban contexts. For this, a preliminary zoning was carried out through an archaeological diagnosis for 

the formulation of the Archaeological Management Plan, which will be applied at the time of the execution 

of the work. 

In this order, and to contextualize the process carried out in this component, the archaeological survey 

in the depot corresponded to the exercises included in the current regulations and the physical 

 

17Articles 4 (Integration of the Nation's cultural heritage), Article 5 (National System of the Nation's Cultural Heritage 

), Article 6 (Archaeological Heritage), Article (National Council of Cultural Heritage), Article 8 (Procedure for the 

declaration of properties of cultural interest), Article 10 (Unattachability, imprescriptibility and inalienability), Article 

11 (Special Regime for the Protection of Properties of Cultural Interest), Article 11-1 (Intangible Cultural Heritage), 

Article 14 (Inventory of Properties of Cultural Heritage and Registry of Properties of Cultural Interest), Article 15 

(Offenses against the Nation's Cultural Heritage), Article 16 (Enforcement action on Properties of Cultural Interest), 

Article 56 (Stimulus to the Nation's Cultural Heritage). 
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characteristics of the terrain. Thus, the authorization granted by the Colombian Institute of Archaeology 

and History - ICANH - (ICANH RESOLUTION No. 479), contemplated the depot area and a part of the 

connecting viaduct (first 750 linear meters since the remaining "pass through the Gibraltar property, 

which was used as a garbage dump18". 

7.3 IDENTIFICATION, ANALYSIS AND EVALUATION OF SOCIAL IMPACTS 

7.3.1 Identification of construction activities that generate social impacts 

► Work description 

Table 9 Stages and Main Works - Depot 

STAGE ACTIVITY  ASSOCIATED SOCIAL 
ACTIVITIES 

INTERACTION MOMENT 

Stage 1 PMT Implementation 

 

Information to the community on 
site enclosure and signage. 

- Kickoff meeting  

(August 11, 2021) 

- Social participation committees 
(every two months) 

- Construction work personnel 
training (weekly) 

Stage 2 Camp installation  

Topography.  

Improvement of the access 
road. 

Site enclosure and signage.  

Aerial network relocation. 

Information to the community 
through meetings and 
committees.  

Distribution of information pieces 
on 49th South Street.   

The relocation of aerial networks 
will be announced through visits 
to affected properties. 

- Zonal participation committees 
(every two months). 

- In the territory with mobile 
attention points of through 
communication pieces (carried 
out in August and September 
2021).  

Registry by means of a minute of 
the visit to the beneficiary 
property of the network.   

Stage 3 Conformation of the work 
platform 

Information to the community 
through the zonal participation 
committees. 

- Zonal Participation Committees 
(October 2021) 

Source: Metro Línea 1 S.A.S., 2021 

7.3.2 Impact scoring criteria 

The following table presents the impact qualification criteria that will allow the ponderation of each of 

them, to produce by summation, the final evaluation.  The information contained in this table is the result 

of the analysis of environmental impact methodologies, particularly the "Methodological Guide for the 

evaluation of environmental impact", proposed by Vicente Conesa Fernández (1993), from which the 

qualification criteria that are useful for evaluating impacts on the socioeconomic environment are taken.  

Unlike the evaluation of the environmental component, which establishes a direct relationship between 

the detailed construction activities and the environmental impacts where the identification of negative 

 

18 Oficio de aprobación ICANH 130 No.  Rad.4085 
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impacts takes precedence, for the social component, the cause-effect relationship must be approached 

from factors that impact the lifestyles of the population in the vicinity of the works. These do not always 

correspond to the construction activities identified for the environmental component, and the mitigation 

perspective does not imply a modification in the construction activity, but rather in the generation of 

mechanisms of another order, even external ones. An example of this is the impact derived from air 

pollution with particulate matter or the generation of noise in the surroundings of the works, which in 

themselves are environmental impacts and their mitigation measures are found in the works themselves. 

For the socioeconomic component however, it implies the modification of lifestyles, the generation of 

information mechanisms and the establishment of agreements with the people who receive the impact. 

Because of this, the valuation of the attributes must be approached from a different perspective 

associated with social practices and their relationship with the development of the construction process. 

From another perspective, the impacts generated by the work can also be positive for the involved 

community, therefore, it is necessary to identify and evaluate these positive impacts to generate 

favorable enhancement measures for them and for the success of the project.  

The results of this evaluation are the basis for the adoption of mitigation, compensation, and 

management measures, which constitute the objectives of the Social Management Plan. In this sense, 

the identified impacts are translated into a dialectal correlation, in which on one side are the potentials 

and fragilities of the involved population and, on the other, the Social Management Plan. As a result of 

this process, it is expected that there will be a positive change in the ways of dealing with the situation 

that generates the potential impact on the population.  

7.3.3 Identified impacts 

The diagnosis was the basis for the impact identification and analysis exercise, for which the results of 

the characterization were classified according to the dimension to which they refer, producing a positive, 

negative, or neutral evaluation for each characteristic, thus acquiring the condition of impact.  

The systematization of the impact identification exercise is presented in the following table: 
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Table 10 Impact analysis matrix 

POTENTIAL EFFECTS ON THE ENVIRONMENT 

C
A

T
E

G
O

R
IE

S
 DIMENSIONS 

SOCIAL / 

DEMOGRAPHIC 
ECONOMIC ENVIRONMENTAL 

POLITICAL-

ADMINISTRATIVE 
SPATIAL CULTURAL  

T
E

R
R

IT
O

R
IA

L
IT

Y
 

 

- Generation of socio-

cultural exclusion 

dynamics related to the 

possibility of connecting 

with the project.  

- Modification in the sector's 

employability dynamics (job 

offer). 

 

-Expectations of improvement 

of the sector with the 

construction of the Bogotá 

Metro and the proximity to the 

depot. 

- Transformation of 

environmental elements in 

relation to the Bogotá River 

and the Cundinamarca 

Canal. 

 

- Modification of citizen 

security patterns. 

 

- Risk of disease generation 

by repelling pests that move 

into surrounding 

neighborhoods. 

 

- Modification of leadership 

styles and community 

processes. 

 

- Generation of scenarios for 

citizen participation and 

dialogue. 

- Changes in the 

landscape. 

 

- Emergence of new 

services and 

commercial activities 

during construction and 

operation. 

- Transformation of 

traditional cultural 

references. 

 

- Generation of new 

scenarios and socio-

cultural references. 

S
O

C
IA

L
 

S
T

R
U

C
T

U
R

E
 -  Strengthening of social 

and community 

organizations. 

- Modification of social 

programs for street 

vendors. 

- Alterations in the economic 

dynamics of the sector. 

 

- Potential employment and 

job creation at the worksite. 

Creation or strengthening of 

social and environmental 

organizations.   

- Strengthening of 

community management. 

- Modification of current 

power structures. 

- Changes in local 

governance. 

 

No modifications were 

identified in this 

interaction. 

- Loss of historical 

memory, neighborhoods 

and traditional activities.  

IN
T

E
R

A
C

T
IO

N
S

 W
IT

H
 T

H
E

 

E
N

V
IR

O
N

M
E

N
T

 

- Urban integration around 

the Metro concept for 

Bogotá. 

Employment generation 

possibilities at the 

construction site.  

- Transformations in the 

urban landscape due to the 

definitive introduction of a 

new element in the 

landscape. 

- Generation of interest in 

urban environmental issues 

(trees, birds, air quality, 

noise, etc.). 

- Emergence or 

strengthening of 

environmental social 

organizations 

- Reorganization of the 

territory in terms of uses 

and exploitation of 

public space. 

 

- Changes in mobility 

and accessibility 

schemes 

 

 

 
 

- Sense of threat to the 

environmental values 

associated with the 

Bogotá River. 
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POTENTIAL EFFECTS ON THE ENVIRONMENT 

C
A

T
E

G
O

R
IE

S
 DIMENSIONS 

SOCIAL / 

DEMOGRAPHIC 
ECONOMIC ENVIRONMENTAL 

POLITICAL-

ADMINISTRATIVE 
SPATIAL CULTURAL  

S
P

A
C

E
 T

IM
E

 

- Generational conflict due 

to the perception of 

changes in the ways of 

living. 

 

- Modification of citizen 

behavior patterns 

- Economic reactivation of the 

sector. 

- Change in the economic 

focus of some traditional 

sectors. 

- Emergence of investment 

opportunities and sources of 

employment. 

- Noción de mayor oferta 

ambiental para la ciudad 

asociada a las obras del 

viaducto. 

- Urban development 

expectations associated 

with the construction of the 

PLMB. 

- Improvement of urban 

facilities. 

 

- Expectation of long-

term valuation of the 

properties. 

- Modification of cultural 

and historical references. 

- Emergence of a new 

identity model for the 

sector. 

- Alteration of traditional 

cultural patterns. 

U
E

B
A

N
 S

T
R

U
C

T
U

R
E

 

- Articulation of existing 

urban elements and 

implementation of new 

ones and the consequent 

transformation of daily 

dynamics. 

- Transitory changes in 

mobility on secondary 

neighborhood roads (49th 

South Street). 

- Expectation of land value 

appreciation with the 

construction of the Bogotá 

Metro. 

 

- Revitalization of the 

commercial and productive 

sector. 

- Transformation of the 

landscape due to changes 

in the geographic 

boundaries 

 

– Appearance of 

environmental 

contamination vectors 

during construction works. 

 

- Generation of scenarios for 

participation and dialogue 

with surrounding 

communities and social 

organizations.   

 

- Emergence and 

strengthening of social 

organizations. 

 

- Generation of social 

control actions. 

- Emergence of 

integrating elements of 

the sector's identity. 

  

- Expectation of new 

possibilities for occupying 

the depot's surroundings 

by generating public 

space for the 

development of cultural 

and sports activities.  

S
O

C
IA

L
 I
M

A
G

IN
A

R
Y

 

- Modification of traditional 

cultural and geographic 

references. 

 

- Alteration of the beliefs, 

myths, truths, and other 

imaginaries spectrum 

surrounding the meaning 

of the Bogotá Metro and 

integrated mobility. 

- Generation of economic 

development opportunities 

around the related and 

complementary activities 

derived from the depot works. 

 

- Expectations of increased 

sales, especially from food 

and grocery stores. 

- Hope for improvement in 

the security conditions of the 

sector. 

 

- Expectation of an increase 

in recycling activities and 

sex work activities in the 

area of influence due to an 

increase in the number of 

people associated with the 

works.  

- Conflicts of perception and 

interests between the 

communities, their leaders, 

and the city authorities. 

 

- Emergence of 

unconventional leadership. 

 

- Fear and insecurity 

regarding the effect of 

changes, in relation to 

people's idea of well-being. 

- Alteration of traditional 

geographical 

references 

 

- Loss or transformation 

of urban signifiers.  

 

- Loss of historical 

memory associated with 

ancestral practices 

related to the Bogotá 

River. 
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POTENTIAL EFFECTS ON THE ENVIRONMENT 

C
A

T
E

G
O

R
IE

S
 DIMENSIONS 

SOCIAL / 

DEMOGRAPHIC 
ECONOMIC ENVIRONMENTAL 

POLITICAL-

ADMINISTRATIVE 
SPATIAL CULTURAL  

S
U

S
T

A
IN

A
B

IL
IT

Y
 

(E
C

O
N

O
M

IC
 

S
T

R
U

C
T

U
R

E
) 

- Modification of residents' 

survival strategies. 

- Dynamization of social 

processes that change 

people's daily lives. 

- Generation of 

employment and jobs at 

the construction site. 

 

- Labor demand and 

generation of job opportunities 

at all levels.  

 

- Expectation of an increase in 

food demand derived from the 

hiring of labor personnel.   

- Alteration of the perception 

of physical security derived 

from vehicular traffic.   

- Insertion of political-

administrative elements 

useful for strengthening 

governance.  

 

- Opportunity to generate 

comprehensive strategies to 

control the influx of workers 

and gender segregation 

(labor influx). 

- Job opportunities 

around construction 

sites (informal sales) 

No modifications were 

identified in this 

interaction. 

POSITIVE EFFECTS 

NEGATIVE EFFECTS 
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In accordance with the presented methodology, the effects on the socioeconomic environment generated 

by the project were combined in the following analysis matrix, which includes all the observations and 

conclusions of the characterization exercise, from which the definitive identification of the impacts is 

derived. 

It should be noted that in this exercise, positive alterations were identified that allowed for an evaluation 

of the expected positive impacts in the short, medium, and long term, which are shown in blue letters for 

a better understanding.  Likewise, some conditions cited in the interactions are neutral or foreseen 

without it being possible to identify their qualification before the project. 

The table below shows the impacts identified for the socioeconomic and cultural environment.  

Table 11 Impact identification matrix 

COMPONENT ASPECT  IMPACT 

Environmental  Interaction with the 
surrounding 
environment and 
public health. 

Illnesses generated by environmental impacts (noise 
and air) 

Demographic Interaction with the 
surrounding 
environment and 
public health. 

Disease transmission by the generation of conditions 
that facilitate the transmission of Covid 19 and other 
infectious diseases. 

Spatial Territoriality Disturbance of tranquility and safety due to changes in 
traffic. (Increase of vehicles, decrease of routes) 

Spatial Territoriality Alteration of daily life, customs, and lifestyles. 

Political Social structure  Opposition of company's trade union movements or 
associated with public transportation or cargo vehicles. 

Cultural Social structure Discrimination based on gender and gender identity, 
political affiliation, sex, ethnic origin, cultural, age, social 
status, religion, nationality. 

Cultural Social imaginary Perception of the alteration in citizen security. 

Economic Sustainability Generation of employment in the project 

Spatial Territoriality Accidents involving workers, bystanders, and residents, 
and those resulting from structural accidents or vehicle 
overturns. 

Spatial Interaction with public 
services 

Alteration in the provision of public utilities. 
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Spatial Territoriality Impact on vehicular and pedestrian mobility, which can 
lead to accidents, changes in travel times, and 
increased transportation costs. 

Economic Sustainability 
(economic dynamics) 

Changes in the productivity of economic and 
commercial activities on 49th South Street. 

Political Social structure  Fortalecimiento de escenarios de participación 
comunitaria, surgimiento de líderes comunitarios. 

Political Intervention in the 
political-
organizational 
structure 

Changes in management and organizational capacity, 
social control mechanisms. 

Political Social imaginary Generation of expectations regarding the opportunities 
and impacts of the project. 

Cultural Intervention in 
patterns or 
infrastructure of 
cultural interest 

Cultural transformations in the area of influence related 
to use and spatial and geographic references. 

Archaeological/ 
heritage 

Interaction with 
archaeological wealth 
/ cultural heritage 

Alteration of the nation's cultural and archaeological 
heritage. 

Political Social structure  Generation of conflicts of interest 

7.3.4 Rating of impacts 

According to the impact identification matrix, 16 impacts on the socioeconomic environment are expected 

to be generated during the previous phase. Once qualified, the consolidation was carried out according 

to the results of the importance value. The results obtained from the qualification, by impacted 

environment, are presented below: 

Table 12 Rating of the impacts identified for the socioeconomic environment 

ASPECT IMPACT VALUE RATING  

Interaction with the 
surrounding 
environment and public 
health. 

Illnesses generated by environmental 
impacts (noise and air) 

15 COMPATIBLE  

Interaction with the 
surrounding 
environment and public 
health. 

Disease transmission by generating 
conditions that facilitate the transmission of 
Covid 19 and other infectious diseases. 

14 COMPATIBLE  
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Territoriality Tranquility and safety disturbance due to 
changes in traffic. (Increase of vehicles, 
decrease of routes) 

20 COMPATIBLE  

Territoriality Alteration of daily life, customs, and 
lifestyles. 

21 COMPATIBLE  

Social structure  Opposition of companies' trade union 
movements or associated with public 
transportation or cargo vehicles. 

12 COMPATIBLE  

Social structure Discrimination based on gender and gender 
identity, political affiliation, sex, ethnic origin, 
cultural, age, social status, religion, 
nationality. 

17 COMPATIBLE  

Social imaginary Perception of the alteration in citizen 
security. 

26 MODERATE 

Sustainability Employment generation in the project 31 POSITIVE 

Territoriality Accidents involving workers, bystanders, 
and residents, and those resulting from 
structural accidents or vehicle overturns. 

17 COMPATIBLE  

Interaction with public 
services 

Alteración en la prestación de los servicios 
públicos domiciliarios. 

12 COMPATIBLE  

Territoriality Impact on vehicular and pedestrian mobility, 
which can lead to accidents, changes in 
travel times, and increased transportation 
costs. 

21 COMPATIBLE  

Sustainability (economic 
dynamics) 

Changes in the productivity of commercial 
activities in the area and influence. 

13 COMPATIBLE  

Social structure  Strengthening of community participation 
scenarios, emergence of community leaders 

26 POSITIVE 

Intervention in the 
political-organizational 
structure 

Changes in management and organizational 
capacity, social control mechanisms. 

25 POSITIVE 

Collective imaginary Generation of expectations regarding the 
opportunities and impacts of the project. 

30 POSITIVE 

Intervention in patterns 
or infrastructure of 
cultural interest 

Cultural transformations in the area of 
influence related to use and spatial and 
geographic references. 

18 COMPATIBLE  

Interaction with 
archaeological wealth / 
cultural heritage 

Alteration of the nation's cultural and 
archaeological heritage. 

29 MODERATE 

Social structure  Generation of conflicts of interest 27 MODERATE  

The classification of impacts is presented in consolidated form as follows: 
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Table 13 Impact classification  

No. CLASSIFICATION AMOUNT 

1 COMPATIBLE  11 

2 MODERATE 3 

3 CRITICAL 0 

4 SEVERE 0 

5 POSITIVE 4 

7.3.5 Impact analysis 

The following table summarizes the socioeconomic impacts presented in the depot and for which the 

corresponding management measures will be adopted through Social Management Programs: 
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Table 14 Impact analysis table 

IMPACT GENERATORS IDENTIFIED IMPACTS  INVOLVED POPULATION MANAGEMENT MEASURES ASSOCIATED PROGRAMS 

. Implementation of the PMT 

that will use 49th South 

Street.  

. Transit of heavy vehicles 

emitting gases and pollution 

and generating noise and 

particles in the environment. 

. Increased traffic on the 

access road (49th South 

Street).  

. Movement of machinery for 

the conformation of the 

platform Excavations. 

Risk of diseases 

generated by 

environmental impacts 

(noise and air). 

. Population that uses or resides 

in the 171 properties afferent to 

49th South Street. 

. Passers-by (pedestrians, 

bicycle users, motorcyclists). 

Workers linked to the project who 

work in the depot and occasional 

workers (200 people on average 

during the construction phase). 

. Clear, accurate and timely 

information.  

. Articulation with the mobility, social 

integration and healtha and culture 

secretariats.  

. Socialization of the PMT. 

. Educational programs for safe 

mobility.  

. Timely and truthful attention to 

requests, complaints, and claims 

(PQRS) received regarding this 

impact. 

Public information and 

communication program 

Metro escucha, Metro 

resuelve program 

Citizen participation program  

Inter-institutional articulation 

program for the construction 

of urban life of the PLMB 

. Agglomeration of workers in 

the intervention area who are 

transmitters of diseases and 

in particular of Covid-19.  

. Contact of workers with 

people outside the worksite 

(family and community). 

Risk of disease 

transmission due to the 

creation of conditions 

that facilitate the 

transmission of Covid 

and other infectious 

diseases. 

. Workers linked to the project 

who work in the depot and 

occasional workers (200 people 

on average during the 

construction phase). 

. Implementation of strict Covid-19 

protection measures 

. Communication and disclosure of 

information regarding protection 

measures.  

. Generation of communication pieces 

to reinforce safe behaviors. 

Public information and 

communication program 

Metro escucha, Metro 

resuelve program 

Citizen participation program  

Inter-institutional articulation 

program for the construction 

of urban life of the PLMB 

. Announcement of 

commencement of work  

. Demand for unskilled labor 

for the depot works. 

. Demand for complementary 

services such as food and 

beverages in the vicinity of 

the construction site. 

Generation of 

expectations for 

employment 

possibilities 

Resident population of the areas 

of influence, unemployed, 

stationary vendors, etc..   

. Generation and disclosure of the 

labor recruitment policy.  

. Control and verify compliance with 

the policy by contractors and the 

Concessionaire.  

. Generate a single channel for 

receiving job applications through the 

City's employability program. 

Socio-labor inclusion 

program  

Labor Influence 

Management Program  

Public information and 

communication program 

Metro escucha, Metro 

resuelv eprogram 



 

EXECUTIVE SUMMARY - PLAN DE MANEJO AMBIENTAL Y SOCIAL PARA LAS ACTIVIDADES TEMPRANAS 
(PATIO TALLER) 

 

Versión V03   DCC-DM-FR-21 Pag. 64 

 

IMPACT GENERATORS IDENTIFIED IMPACTS  INVOLVED POPULATION MANAGEMENT MEASURES ASSOCIATED PROGRAMS 

. Implementation of the PMT 

that will use 49th South 

Street.  

. Transit of heavy vehicles 

emitting gases and pollution 

and generating noise and 

particles in the environment. 

. Increased traffic on the 

access road (49th South 

Street.  

. Movement of machinery  

. Excavations in the Depot. 

Changes in the 

productivity of 

economic and 

commercial activities 

on 49th South Street. 

. 50 merchants located on 49th 

South Street.  

. 20 informal stationary 

merchants   

Socialize the PMT with merchants.  

. Permanently inform about 

reactivation and protection measures 

for formal and informal commerce in 

relation to environmental impacts that 

may affect their commercial activity.  

. Participation in the implementation of 

the PMT. 

Management program for the 

economic sustainability of 

commerce  

Traffic management plan  

Sustainable mobility culture 

program  

Infrastructure and third-party 

asset protection program 

"Metro Good Neighbor".  

Public information and 

communication program 

Metro escucha, Metro 

resuelve program 

. Start of work 

. Movement of machinery in 

the depot 

. Lack of pedestrian control in 

the depot.  

. Transit of machinery and 

cargo vehicles. 

Generation of accident 

risk factors for workers, 

bystanders, and 

inhabitants and those 

derived from structural 

accidents or vehicle 

overturns. 

. Population using or residing in 

the 171 properties afferent to 

49th South Street. 

. Passers-by (pedestrians, 

bicycle users, motorcyclists). 

Workers linked to the project who 

work in the depot and occasional 

workers (200 people on average 

during the construction phase). 

. Implementation of safety protocols in 

the workplace . 

. Ensure that workers are provided 

with the protective elements, tools and 

work equipment to carry out their work.  

. Generate pedagogical activities to 

reinforce behavior for depot workers.  

. Appropriately signalize the work site 

and the surroundings. 

. Develop pedagogical actions with 

pedestrians and bicycle users to avoid 

accidents. 

Traffic management plan  

Public information and 

communication program 

Metro escucha, Metro 

resuelve program 

Transit management plan  

Sustainable mobility culture 

program 

Enclosure and site signage 

. Conformation of the work 

platform  

. Transfer of trees 

Changes in 

geographical 

references 

. Residents of El Porvenir and 

the neighborhoods of Las 

Margaritas, Brisas del Tintal and 

Indugas. 

. Clear, truthful, and timely information 

on the work to be carried out.   

. Generation of educational activities 

with specific population groups to 

generate appropriation of the work. 

Public information and 

communication program 

Metro escucha, Metro 

resuelve program 
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IMPACT GENERATORS IDENTIFIED IMPACTS  INVOLVED POPULATION MANAGEMENT MEASURES ASSOCIATED PROGRAMS 

. Movement of the medium-

voltage electric power 

network.  

. Increased heavy traffic 

which may disrupt or delay 

garbage collection service on 

49th South Street. 

Alteration in the 

provision of public 

utilities. 

. Resident population in the El 

Porvenir neighborhood and in 

the Las Margaritas, Brisas del 

Tintal and Indugas 

neighborhoods (garbage 

collection service). 

. Neighborhoods dependent on 

the medium voltage network. 

. Review the information and 

disclosure protocol that the contractor 

Enel Codensa has foreseen for the 

performance of the work. 

. Review the schedule for garbage 

collection on 49th South Street to 

avoid generating traffic problems in 

the area that would impede the 

provision of the service.  

. Implement communication activities 

in the AID to inform about the 

modifications in the provision of public 

services, especially garbage 

collection.  

. Socialize through announcements, 

the communication channels to raise 

PQRS, and the attention procedure. 

Public information and 

communication program 

Metro escucha, Metro 

resuelve program 

Traffic management plan  

Sustainable mobility culture 

program 

. Implementation of the PMT. 

. Increased traffic on 49th 

South Street. 

Disruption to vehicular 

and pedestrian mobility 

. Residents of El Porvenir and 

the neighborhoods of Las 

Margaritas, Brisas del Tintal and 

Indugas. 

. Implementation of the 

communications plan  

. Socialization of the PMT prior to the 

start of the works. 

. Kick-off information meeting. 

Public information and 

communication program 

Metro escucha, Metro 

resuelve program 

Traffic management plan  

Sustainable mobility culture 

program 

. Announcement of 

commencement of work  

. Demand for unskilled labor 

for the Depot works. 

. Demand for complementary 

services  

. Vehicle traffic to and from 

the construction site 

Generation of 

expectations regarding 

the opportunities and 

impacts of the project. 

. Social Organizations of the UPZ 

El Porvenir  

. Residents of the neighborhoods 

of Ciudadela El Porvenir and the 

neighborhoods of Las 

Margaritas, Brisas del Tintal and 

Indugas. 

. Implementation of the 

communications plan 

. Regular meetings with key 

stakeholders. 

. Socialize through announcements, 

the communication channels to raise 

PQRS, and the attention procedure.  

Public information and 

communication program 

Metro escucha, Metro 

resuelve program 

Program for the construction 

of the urban fabric of PLMB 

Citizen empowerment 

program for the construction 

of urban life for PLMB 
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IMPACT GENERATORS IDENTIFIED IMPACTS  INVOLVED POPULATION MANAGEMENT MEASURES ASSOCIATED PROGRAMS 

. Announcement of 

commencement of work  

. Demand for unskilled labor 

for the Depot works. 

. Demand for complementary 

services. 

. Vehicle traffic to and from 

the construction site. 

. Implementation of the 

participation strategy 

Increase in conflicts of 

interest 

. Social Organizations of the UPZ 

El Porvenir  

. Residents of the neighborhoods 

of Ciudadela El Porvenir and the 

neighborhoods of Las 

Margaritas, Brisas del Tintal and 

Indugas. 

. Implementation of the 

communications plan 

.Regular meetings with key 

stakeholders. 

. Socialize through announcements, 

the communication channels to raise 

PQRS, and the attention procedure. 

Public information and 

communication program 

Metro escucha, Metro 

resuelve program 

Infrastructure and property 

protection program for third 

parties "Metro buen vecino" 

(Metro as a good neighbor).  

Citizen empowerment 

program for the construction 

of urban life for the PLMB 

. Implementation of the PMT. 

. Increased traffic along 49th 

South Street. 

. Vehicle circulation to and 

from the construction site. 

Disturbance of human 

tranquility due to 

increased traffic on 

49th South Street 

Residents of the 171 properties 

adjacent to 49th South Street. 

. To inform the community about the 

implementation of the PMT.  

. Generate communication pieces with 

preventive information to take control 

measures  

. Periodic meetings with key social 

actors such as merchants. 

. Socialize throug announcements, the 

communication channels to raise 

PQRS, and the attention procedure. 

Public information and 

communication program 

Metro escucha, Metro 

resuelve program 

Traffic management plan  

Sustainable mobility culture 

program 

. Implementation of the PMT. 

. Increased traffic along 49th 

South Street. 

. Vehicle circulation to and 

from the construction site. 

Alteration of daily life, 

customs and lifestyles. 

. Residents of the 171 properties 

adjacent to 49th South Street.  

. Residents of the neighborhoods 

of Ciudadela El Porvenir and the 

neighborhoods of Las 

Margaritas, Brisas del Tintal and 

Indugas. 

. To inform the community about the 

implementation of the PMT.  

. Generate communication pieces with 

preventive information to take control 

measures  

. Periodic meetings with key social 

actors such as merchants or by blocks 

with residents. 

. Socialize through announcements, 

the communication channels to raise 

PQRS, and the attention procedure. 

Public information and 

communication program 

Metro escucha, Metro 

resuelve program 

Traffic management plan  

Sustainable mobility culture 

program 
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IMPACT GENERATORS IDENTIFIED IMPACTS  INVOLVED POPULATION MANAGEMENT MEASURES ASSOCIATED PROGRAMS 

. Increased traffic on 49th 

South Street. 

. Installation of enclosures 

and signage.  

. Conformation of the work 

platform 

Disturbance to public 

safety 

. Population using or residing in 

the 171 properties adjacent to 

49th South Street. 

. Passers-by (pedestrians, 

bicyclists, motorcyclists) who 

walk along the paths and 

sidewalks inside the property.  

. Workers linked to the project 

who work in the Depot and 

occasional workers (200 people 

on average during the 

construction stage). 

. Generate security fronts with the help 

of the local police.  

. To duly inform about aspects of theft, 

harassment, or abuse prevention. 

. Generate preventive signage in the 

depot for pedestrians and bicycle 

users.  

. Establish inter-institutional 

agreements with the local police and 

the government secretariat to 

implement the program of coexistence 

managers and constant patrols by the 

police. 

Public information and 

communication program 

Metro escucha, Metro 

resuelve program 

Traffic management plan  

Sustainable mobility culture 

program 

. Hiring of workforce  

. Notice of commencement of 

work . 

Risk of discrimination 

based on gender and 

gender identity, political 

affiliation, sex, ethnic 

origin, cultural, age, 

social status, religion, 

nationality, etc.. 

. LGTBI community population 

. Conglomerates of foreigners 

residing in the AID. 

. Women  

. Vulnerable population.  

. Raizales residing in the AID.  

. Indigenous people from the 

Muisca reservation with 

presence in the district of Bosa.  

. Organized communities 

. Socialize the code of conduct and 

follow up on its strict compliance. 

. Develop employability protocols that 

consider the differential approach and 

the inclusion of people in vulnerable 

conditions. 

. Guarantee compliance with the 10% 

hiring of female personnel. 

. Guarantee compliance with the hiring 

of 20% of unskilled labor residing in 

the AID. 

. Generate spaces for dialogue with 

organized communities regarding 

differential conditions.  

. Reach integration and participation 

agreements with these social groups. 

. Negotiate with the corresponding 

entities to support the actions of the 

differential groups. 

Public information and 

communication program 

Metro escucha, Metro 

resuelve program 

Sustainable mobility culture 

program 

Program for the construction 

of the urban fabric of PLMB  

Citizen strengthening 

program for the construction 

of urban life for PLMB 
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IMPACT GENERATORS IDENTIFIED IMPACTS  INVOLVED POPULATION MANAGEMENT MEASURES ASSOCIATED PROGRAMS 

. Announcement of 

commencement of work  

. Increased traffic along 49th 

South Street.  

. Implementation of the PMT. 

Changes in citizen 

participation processes 

. Social Organizations of the UPZ 

El Porvenir  

. Residents of the neighborhoods 

of El Porvenir and the 

neighborhoods of Las 

Margaritas, Brisas del Tintal and 

Indugas.  

. Citizen overseers 

. Generate spaces for dialogue and 

consultation with grassroots 

organizations with a presence in the 

territory.  

. Form the Zonal Participation 

Committee  

. Identify local grassroots 

organizations.  

. Promote citizen participation. 

. Encourage the creation of citizen 

oversight organizations. 

Program for the construction 

of the urban fabric of PLMB 

Public information and 

communication program 

Metro escucha, Metro 

resuelve program 

Citizen empowerment 

program for the construction 

of urban life for PLMB 

. Start of construction  

. Excavations  

Vibrations 

Alteration of the 

nation's cultural and 

archaeological 

heritage. 

Civil society organizations 

Institutions of the environment  

. Clear, truthful and timely information 

on the work to be carried out.   

. Generation of educational activities 

with specific population groups to 

generate appropriation of the work. 

Public information and 

communication program 

Metro listens, Metro solves.  

Program for the construction 

of the urban fabric of PLMB. 

Citizen strengthening 

program for the construction 

of urban life for PLMB. 

. Working conditions  

. Notice of commencement of 

work.  

. Opening of bids for vehicle 

contracting.  

. Compensation plan and 

benefits associated with the 

contracting process. 

Opposition of 

compaies' trade union 

movements or 

associated with public 

transport or cargo 

vehicles. 

Dealership workers 

Vehicle company workers 

Associated and unionized public 

transportation drivers 

. Multilateral banking safeguards 

training and education. 

. Code of Conduct Training and 

Implementation. 

. Enforcement of traffic regulations.  

. Socialization of PMAS social 

programs. 

Sustainable mobility culture 

program  

Traffic management plan 

Public information and 

communication program 

Metro escucha, Metro 

resuelveprogram 
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7.4 SOCIAL MANAGEMENT PLAN PROGRAMS 

The objective of the social programs during the execution of the activities in the depot is to define the 

management processes and preventive, corrective and mitigation measures for the impacts and risks 

identified in each activity of the project. 

The Social Management Programs are as follows: 

Table 15 Social Management Programs 

Environment Social Management Plan Code 

SOCIOECON

OMIC 

Public information and communication program  PM_SE_

01 

Metro escucha, Metro resuelveprogram  PM_SE_

02 

Citizen participation program  PM_SE_

03 

Citizen empowerment program for the construction of urban life of the first 

Metro line 

PM_SE_

04 

Inter-institutional articulation program for the construction of urban life of the 

First Metro Line of Bogotá 

PM_SE_

05 

Sustainable mobility culture program  PM_SE_

06 

Program for the protection of infrastructure and third-party assets "Metro 

Buen Vecino”  

PM_SE_

07 

Social and labor inclusion program  PM_SE_

08 

Program for the construction of the urban fabric of the First Line of the Bogotá 

Subway. 

PM_SE_

09 

Traffic management program PM_SE_

010 

Labor Influence Management Program  PM_SE_

011 

7.5 FOLLOW-UP AND MONITORING PROGRAM 

The monitoring and follow-up plan will be used to evaluate the effectiveness of the management 

measures planned to address the social impacts generated by the works to adapt the land for the Depot 

works. This will be done to monitor the strategies adopted in each of the programs and determine in a 
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timely manner the adjustments required for the planned management, in accordance with the obtained 

results. 

7.5.1 Methodology 

For each of the programs, specific follow-up indicators were established to measure management in 

each case, which are monitored with a unified system for measuring indicators, which are included in a 

follow-up and monitoring matrix where all programs and their activities are listed to facilitate periodic 

follow-up of each program.  

The following table presents the indicators for the evaluation of the programs, these indicators will be 

implemented according to the particularities of each program: 

INDEX VARIABLES INDICATOR 
INDICATOR 

INTERPRETATION 

COMPLIACE 

AE = Executed activities 

AP = Planned activities  

𝐴𝐸

𝐴𝑃
𝑋100 

At the planned time  

With the expected people  

At the expected place  

With the budgeted resources 

TPP = Total participants 

TPC = Total persons summoned 

𝑇𝑃𝑃

𝑇𝑃𝐶
𝑋100 

FE = Execution dates  

FP = Scheduled date 

𝐹𝐸

𝐹𝑃
𝑋100 

QUALITY 

 

CE = Expected content  

SC = Satisfaction with content 
100X

CE

SC
 

Accuracy, clarity and relevance 

of the content. Impact of results 

(survey results). 

NCE= Number of sent 

communications 

MP= Published communications 

𝑁𝐶𝐸

𝑀𝑃
𝑋100 

Evidence of whether the sent 

information was published by 

the stipulated means. 

SATISFACTION 
PS = Satisfied persons  

PP = Participating persons.  

𝑃𝑆

𝑃𝑃
𝑋100 

Based on perceived need  

Scope of functional objectives 

 

COVERAGE 

 

TOP = Total Participating 

Organizations   

TOI = Total Identified Organizations 

𝑇𝑂𝑃

𝑇𝑂𝐼
𝑋100 

Increased impact on target 

population 

TASPT = Total Social Actors 

Participating by Segment 

TASIT = Total Social Actors 

Identified by Segment 

𝑇𝐴𝑆𝑃𝑇

𝑇𝐴𝑆𝐼𝑇
𝑋100 

TPI= Total number of persons 

impacted (by readership or listeners) 

PAID= AID population 

 

𝑇𝑃𝐼

𝑃𝐴𝐼𝐷
𝑋100 
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NIE= Number of Forms Delivered 

NIP= Number of Planned Printouts 

 

𝑁𝐼𝐸

𝑁𝐼𝑃
𝑋100 

NI = Number of interactions  

NV= Number of Views 

 

𝑁𝐼

𝑁𝑉
𝑋100 

The following mechanisms have been established to coordinate follow-up and monitoring activities:  

► Weekly meetings to follow up on construction and consulting contracts to monitor the social 

component.   

► Weekly comprehensive meetings with the participation of all social teams to review goals and 

adjust procedures.  

► Meetings to address special topics.  

► Management control and follow-up through weekly, monthly and semi-annual monitoring reports.  

► Delegation of a specialized professional from the concessionaire to exercise control and follow-

up of each component according to its specialty, in all contracts and work fronts.  

The concessionaire submits monthly progress reports on the execution activities of this Social 

Management Plan, which is structured according to the developed activities that make up each of the 

programs. These periodic reports are submitted to the interventoría, who will forward them to Empresa 

Metro de Bogotá to be socialized with the Multilateral Bank, according to the agreements. 

 


